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Grant Number:
B-08-DN-21-0001

Grantee Name:
State of Kentucky

Grant Amount:
$37,408,788.00

Estimated PI/RL Funds:
$3,571,582.14

Obligation Date: Award Date:
03/26/2009

03/26/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$40,980,370.14

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

10/22/12: Housing This amendment to the action plan makes no changes to Kentucky's areas of greatest need. Changes are limited to:
- Reclassification of funds for units that have been sold (i.e., unit produced under Eligible Use B, non-set-aside funds is sold to household with
income below 50% of area median - funds would be reclassified out of "regular" and into the LH25 set-aside), or vice-versa.
- Provision of additional funds to existing projects where additional funding is required to complete or expand the scope of work.
 

Distribution and and Uses of Funds:

10/22/12: Reclassification of funds within various homeownership activities to reflect sales of units to <50% or >50%AMI households, and end-
of-quarter reconciliation for each activity, funded project, and overall allocation of NSP funds to Commonwealth. Reconciliation of all program
income received/disbursed.

Definitions and Descriptions:

10/22/12: No change.
-------------------------------------------
Kentucky proposes to change its method of determining allowable developer fees by simplifying the calculation. Currently, developer fees are
calculated as follows:
Development hard and soft costs, excluding acquisition of property, minus any delivery costs for reimbursement of staff time/fringe = basis for
fee
Fee basis x .15% = allowable developer fee.
The formula above has resulted in significant, though unintentional, confusion for DLG's development partners. The distinction between
develoment and holding costs can often be very gray (i.e., property insurance paid while the unit is being rehabbed vs. property insurance
after rehab is complete and while the unit is being marketed; generally, property insurance is paid annually). Many questions have arisen as to
how to delineate the amount of funds for costs that are incurred during both the development and holding phases, resulting in burdensome
record-keeping for housing partners. Because the developer fee is included in the unit total development cost, it impacts the determination of
the sale price for each NSP-assisted homeownership unit -- the sale price must be the lesser of the development cost (minus holding costs)
and the post-rehab appraised value. This has resulted in the final price of the home being somewhat of a moving target as developers
delineate between development, holding, and sales transaction costs.
To address this, DLG is revising its calculation of developer fee as follows:
Rehab: NSP-funded development cost (including acquisition) * 8% = maximum allowable developer fee.
New construction: NSP-funded development cost (includign acquisition) * 10% = maximum allowable developer fee.
In making this policy change, DLG reviewed a sampling of unit set-up and completion reports for both rehabilitation and new construction
activities undertaken by developers. For rehab, the proposed change will result in an increase in developer fee of less than one percent per $1
million in development costs. For new construction, the developer fee will decrease less than one-half of one percent per $1 million in
development costs.
DLG also reviewed existing developer fee schedules used by Kentucky Housing Corporation for multiple funding sources, as well as the
Federal Home Loan Bank of Cincinnati's Affordable Housing Program. NSP fees are within Kentucky industry standards.

Active

QPR Contact:Grant Status:
Lisa Anne Chaney
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$374,623.05

N/A

$32,367,419.47

$4,870,573.10

$3,161,273.83

$2,746,200.78

Total Obligated

$3,536,733.23

$263,765.28

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$47,490,922.54

$318,434.42 $3,448,451.23

Match Contributed

     Program Funds Drawdown

To Date

$35,879,928.70

$39,705,192.23

$40,847,679.54

Overall

Program Income Received

$3,077,384.08

$566,877.47

The Commonwealth of Kentucky's NSP-1 allocation is 96% expended* as of 12/31/12, and the agency is on track to
meet its 100% expenditure deadline by March 2013. In addition, the state should meet its LH25 set-aside
requirement during the first quarter of 2013 based on sale and lease-up of completed units to households with

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,461,837.69

$0.00

To Date

Limit on Public Services

$4,870,573.10

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,461,837.69

Requirement

Limit on State Admin $0.00

$27,200.00

Limit on Admin/Planning

$5,611,318.20

Required

$3,740,878.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,352,197.00 $15,728,671.26

Overall Benefit Percentage (Actual)

Low Income Targeting:

No changes other than the addition of homeownership voucher holders to targeted populations.

Acquisition and Relocation:

No changes proposed.

Public Comment:

The changes comprise technical corrections to the existing program; all versions of the state's action plans are posted to DLG's website and
are available for public review. This amendment to the action plan will be posted as well. Further, DLG will notify all NSP-1 grantees of the
technical change to calculation of developer fee once the substantial amendment is approved by HUD.

$3,120,823.83 $35,904,152.70Total Funds Drawdown
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incomes below 50% of area median.
[*Expenditure amount note: Four discrepancies in funds draw-down within DRGR have been reported to HUD (at the
close of the 6/30/12 quarter, and again after the end of the 12/31/12 quarter) and technical corrections again
requested. The DRGR glitches are resulting in an under-reporting of funds drawn of about $23,000.]
DLG has continued to  provide intensive technical assistance to partners with lagging projects during this quarter.
The agency's meetings with housing partners with slow-moving projects in January and June of 2012 resulted in
improved project performance and an increase in the rate of expenditures. During the quarter ending 12/31/12,
DLG's partners expended over $3 million. All agencies with lagging projects continue to have benchmark schedules
for their specific projects and activities, and weekly or bi-weekly conference calls are ongoing for projects that
continue to have delays.
With the NSP-1 baseline allocation and $3.5 million in program income received to date, DLG's housing partners are
producing 162 homebuyer units, 36 lease-purchase units, and 153 rental units. These numbers do not include
emergency shelter units, land bank properties or properties that were undevelopable and were converted to side lots
and/or greenspace. Actual production of 343 housing units far exceeds the state's original projection of 220 units to
be produced with the NSP-1 funds.
Of the 343 housing units produced:

    •  82 of 162 homebuyer units have sold;
    •  7 of 36 lease-purchase units are leased (others have already converted to occupancy and are included in the
homeownership production/achievement numbers above;
    •  115 of 145 rental units are leased.
 The bulk of the state's unsold housing units are in Louisville, where the Housing Partnership produced 34
homeownership and 20 lease-purchase units with approximately $5.5 in NSP funding. Three of the homeownership
units have sold (a handful of others are under contract), and none of the lease-purchase units are leased (10 are
nearing construction comopletion). DLG has provided additional technical assistance to the agency including
converting what were targeted as homeownership units to lease-purchase, allowing any of the 44 total units to be
sold/leased to <50% households to meet the agency's LH25 requirement, agreeing to serve as lender of last resort
for eligible borrowers who cannot obtain financing due to market constraints, and requesting/providing marketing
assistance specific to the agency and its programs through the HUD NSP TA. Mary Paumen and Dave Kramer of
TDA Associates are continuing to work with HPI to develop an improved marketing strategy to get the units into
occupancy. The agency believes that it can have all lease-purchase units occuped by 6/30/13, and several of the
homeownership units sold. DLG will continue to work with the agency to address market and marketing challenges.
COMPLETED PROJECTS
A number of the NSP-1 projects are complete, and DLG is scheduling close-out monitorings in the coming quarter
to&apnsp;review funds reconciliation, records retention, and long-term compliance requirements with each housing
partner. DLG's initial on-site project monitorings focused on NSP regulatory compliance, financial management, and
NEPA, URA an othr cross-cutting federal regulatory compliance. As projects have transitioned from the production
to marketing phase, staff has conducted affirmative marketing/fair housing compliance reviews. Reviews are
complete for the following agencies, all of which met the minimum AM/FH requirements:
Beattyville Housing and Development Coporation: Met all affirmative marketing/fair housing requirements.
Bardstown &ndash Met and exceeded requirements. Significant outreach to local churches and non-profit
organizations for assistance to ensure NSP information was available to individuals of all ethnic backgrounds. The
City also provided any individual interested in the program with a detailed packet covering all of NSP&rsquos
opportunities and qualifications.
CAC &ndash The agency involved the community and neighborhood from project inception through completion,
including holding community meetings, media events, open houses, and similar activities - most designed to obtain
community input into the neighborhood services center. The center was created in a wing of an historic African-
American school in Lexington's North End -- The Russell School. The Lexington Herald-Leader published numerous
articles covering the school&rsquos renovation. CAC also hosted a focus group and invited individuals living in the
area to pitch ideas for the Russell School project. CACprocured translation services and also provided a Spanish-
language video on its website promoting the Russell School&rsquos day care center.
Covington -Covington has made multiple attempts to reach out to the City&rsquos population in areas with the
greatest needs. City NSP staff has attended multiple group meetings to discuss homeownership opportunities in
Covington&rsquos neighborhoods with the greatest African-American and Hispanic population. He also distributed
NSP literature to Oasis, a community service agency for the Eastside Neighborhood, and to individuals attending
Covington&rsquos Human Rights Commission monthly meetings. Covington also listed every available NSP home
for sale, with detailed information about each house, on the City's website. It also had accessible translating
services.
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CVC &ndash Met all requirements.
FAHE &ndash FAHE drafted a comprehensive Affirmative Fair Housing Marketing Plan explaining its outreach
strategies. Several ads were posted in Berea&rsquos local newspaper and detailed Fair Housing brochures are
available for those interested. No written materials are available for LEP individuals due to their low population in the
area. FAHE arranged for translation services, if needed, with a translator from Berea College.
Henderson &ndash Henderson went above and beyond to meet Fair Housing requirements. To reach out to
individuals of all ethnic groups, Henderson advertised through its website, newsletter, local newspaper, social
service agencies, Henderson Co. Migrant program and the Henderson Co. School System Family Resource
Center. It also adopted a Language Identification Guide so LEP participants can point out which language they
speak in order to help Henderson provide NSP and Fair Housing information in the appropriate language.
HPI - There were several articles posted online and in Louisville&rsquos newspaper highlighting Sunset Gardens
and the NSP Program. The articles did a good job summarizing the programs qualifications and gave interested
clients HPI&rsquos website for more information. 
Ludlow - The City of Ludlow sought the help of the Housing Opportunities of Northern KY, Urban League, and
Catholic Charities of Covington to further its outreach methods. Due to the low population of LEP individuals, there
no non-English materials were created, however, the City ensured translators were on standby if translation was
needed.
Pennyrile - Met all requirements.
Purchase - Met all requirements. Purchase also has 3 staff members who are fluent in Spanish and other
languages.
REACH &ndash There have been several articles published in the Herald Leader promoting REACH and the NSP
program. REACH utilized an online translating service for anyone needing help.
Richmond &ndash Met all requirements.
Russell Co. &ndash The Inn turned to many outside sources, such as local law enforcement agencies, Board of
Education, Cabinet for Health and Family Services and church organizations, for assistance in outreach.The Times
Journal, Russell Co.&rsquos local newspaper, ran several articles about the renovation of the old Shiloh Motel. The
articles included information about The Inn&rsquos purpose (emergency shelter). It also gave potential tenants a
number to call for more information. Lake Cumberland Area District Development also posted information about The
Inn and ran a feature story on one of the Habitat homes in its online newsletters.
Welcome House &ndash Welcome House met all requirements.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

NSP-A-0000, Financing mechanisms $729,108.72 $2,461,352.00 $1,794,530.72

NSP-ADM-0000, Administrative fees $121,420.16 $3,959,748.95 $2,157,917.68

NSP-B-0000, Acquisition/Rehabilitation $135,863.00 $15,064,760.28 $13,027,350.14

NSP-C-0001, Land banking-Acquisition $34,990.00 $1,541,034.08 $1,018,097.22

NSP-D-0000, Demolition $0.00 $502,935.81 $470,491.00

NSP-E-0000, Redevelopment $1,724,818.90 $17,327,408.11 $13,899,032.71
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,748,402.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$1,748,402.00

$0.00

$27,191.00

$0.00

$1,748,402.00

$1,479,235.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-0000-09N-017/LI-finance mechanism

$57,624.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$369,689.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,479,235.00

Total Funds Expended

Responsible Organization:

$57,624.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Eligible Use A: financing mechanisms for purchase and redevelopment of foreclosed upon homes and residential properties,
including such mechanisms as soft-seconds, loan loss reserves, and shared-equity loans for low-and-moderate income
homebuyers. Covington to provide down payment, closing cost and principal reduction assistance via forgivable deferred loans
to five income-eligible households for acquisition of foreclosed residential property.
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington issued a $1.7 million loan to the Housing Authority of Covington for the acquisition and rehab of
foreclosed-upon rental houses known as Brighton Row (a failed low-income housing tax credit project). The housing authority
has acquired and completed rehab on all 19 units; 12 are leased. Lease-up of the remaining seven is underway and should be
complete by 3/31/13. Although this activity is behind schedule DLG expects all funds to be expended and units leased by the
end of the coming quarter.

Activity Progress Narrative:

Eligible Use A-Covington/LI-finance mechanismActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$1,479,235.00$57,624.00City of Covington

$57,624.00     Program Funds Drawdown $1,109,546.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

12/19# of Housing Units 0

12/19# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/19 0/0 12/19# of Households 0 0 100.00

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,500.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$13,500.00

$13,500.00

$27,191.00

$0.00

$13,500.00

$13,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-0000-09N-017/LI-homeownership

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

06/01/2011

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$13,500.00

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for
the City of Covington.

Location Description:

Covington, KY

Down payment and closing cost assistance to buyers of foreclosed single family homes; homes must meet code at time of
acquisition. Covington included this activity for approximately $500,000 in total NSP assistance in its original application; upon
implementation there was insufficient foreclosed housing stock that met code and required no repair. Only one buyer was
assisted; the program was subsequently terminated and all remaining funds moved to Eligible Use A/finance mechanisms for
the City of Covington.

Activity Progress Narrative:

Eligible Use A-Covington/LI-homeownershipActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$13,500.00$0.00City of Covington

$0.00     Program Funds Drawdown $13,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$699,450.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$699,450.00

($35,501.00)

$0.00

$0.00

$699,450.00

$699,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-A-00R2-12N-025/CVC rental

$699,450.00

$0.00

$27,965.28

Oct 1 thru Dec 31, 2012

Activitiy Category:

$27,965.28

$0.00

N/A

03/26/2013

($35,501.00)

To Date

02/01/2012

Direct Benefit (Households)

$699,450.00

Total Funds Expended

Responsible Organization:

$699,450.00

Acquisition - general Under Way

Activity Description:

Acquisition of foreclosed multi-family development from private lender.

Location Description:

Lexington/Fayette County, Ky.

NSP funds were used to as a portion of the permanent financing for the acquisition of a 49-unit foreclosed-upon multifamily
rental complex in Lexington. Community Ventures Corporation has completed acquisition and DLG is monitoring unit lease-ups
to ensure they meet the state's habitability standard (HQS) prior to lease-up. DLG is also reviewing all income/asset
verifications to ensure households are income-qualified.

Activity Progress Narrative:

Finance mechanism - CVC / R2 - rentalActivity Title:

Project Number:

NSP-A-0000

Project Title:

Financing mechanisms

$699,450.00$699,450.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 4

0/0# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

$671,484.72     Program Funds Drawdown $671,484.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,000,785.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-perm finance (rental only) $700,785.00

NeighborWorks America $300,000.00

$1,000,785.00Subtotal Match Sources

4/1# of Parcels acquired voluntarily 4

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

49/49# of Housing Units 49

49/49# of Multifamily Units 49

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

5 21/0 5/49 26/49# of Households 21 26 100.00

5 21/0 5/49 26/49# Renter Households 21 26 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$99,028.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$99,028.00

$0.00

$0.00

$0.00

$99,028.00

$99,028.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-004

$159.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$99,028.00

Total Funds Expended

Responsible Organization:

$159.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green has sold all but one unit produced with its baseline NSP-1 funding and that unit is
under contract. The project will be 100% complete with all funds drawn in the coming quarter; DLG has no concerns.

Activity Progress Narrative:

Admin-Housing Authority of Bowling GreenActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$99,028.00$159.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$159.00     Program Funds Drawdown $99,028.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,775.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$37,775.00

$37,775.00

$0.00

$0.00

$37,775.00

$37,775.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-011

$7,775.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

12/31/2012

$0.00

To Date

01/01/2010

N/A

$37,775.00

Total Funds Expended

Responsible Organization:

$7,775.00

Administration Under Way

Activity Description:

Administrative fees in relation to Eligible Use E project in which a foreclosed, vacant motel will be acquired, rehabbed, and
converted to emergency/transitional housing for homeless persons.

Location Description:

Russell County, Ky.

The Russell County Fiscal Court has completed conversion of a foreclosed motel to an emergency shelter and the facility is
operating. The two nearby vacant/blighted properties that were acquired have been cleared, donated to Habitat, and Habitat
has newly-constructed single family homes, both of which have been sold to income-eligible buyers. This project is complete.

Activity Progress Narrative:

Admin - Russell County Fiscal CourtActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$37,775.00$7,775.00Russell County Fiscal Court

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$7,775.00     Program Funds Drawdown $37,775.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Welcome House

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$20,000.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-014

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

03/20/2009

N/A

$20,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity complete and all performance measures entered in prior period QPR; activity completion date entered but activity
continues to show in QPR.

Activity Progress Narrative:

Admin-local-Welcome HouseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,000.00$0.00Welcome House

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $20,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$239,600.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$239,600.00

$239,600.00

$0.00

$0.00

$239,600.00

$209,383.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-017

$22,500.00

$0.00

$7,500.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$15,000.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$209,383.00

Total Funds Expended

Responsible Organization:

$22,500.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City of Covington has partnered with the Housing Authority of Covington, Housing Opportunities of Northern Kentucky and
the Center for Greater Neighborhoods to rehab/build 32 units within the City of Covington. A total of 30 units have been
completed and the City has started rehab on 2 additional units. Nineteen rental units completed with 12 occupied and 7
expected to be leased by 2/15/13. Thirteen of the units are rehab/build units for qualified homeownership, 3 units have sold and
2 are currently under contract.  The City and CGN are marketing all projects via the City's website
www.makecovingtonhome.com . All unsold units are listed on the local Multiple Listing Service. The listing agents have
developed a unified marketing plan, including coordinated open house events, a video posted online and a brochure which

Activity Progress Narrative:

Admin-local-City of CovingtonActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$209,383.00$22,500.00City of Covington

$15,000.00     Program Funds Drawdown $194,383.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,150.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$66,150.00

$66,150.00

$0.00

$0.00

$66,150.00

$66,150.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-019

$1,039.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$66,150.00

Total Funds Expended

Responsible Organization:

$1,039.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Housing Corporation acquired and rehabbed 10 foreclosed single-family homes under NSP-1. Six homes have
sold. The remaining four homes are listed with a Realtor for re-sale and are currently being shown. Due to the declining market
and the abundance of available homes for sale in the Oak Grove area sales have been slow. DLG has given the Pennyrile
Housing Corporation technical assistance to help with marketing these units. In order to expand the pool of potential buyers and
improve marketing the Department for Local Government has released one of these homes from the low &ndashincome set-
aside requirement and has extended their completion deadline to December 31, 2013. The Pennyrile Housing Corporation is
hopeful that the remaining four houses will sell this spring. This project is 99.26% expended. DLG has no concerns.

Activity Progress Narrative:

Admin-local-PennyrileActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$66,150.00$1,039.00Pennyrile Housing

$1,039.00     Program Funds Drawdown $66,150.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,616.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$45,616.00

$45,616.00

$0.00

$0.00

$45,616.00

$45,616.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-020

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$3,616.00

$0.00

N/A

03/26/2013

12/31/2012

$0.00

To Date

06/30/2009

N/A

$45,616.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

)
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Project complete with all funds drawn and performance measures entered.

Activity Progress Narrative:

Admin-Comm Action Council/LexActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$45,616.00$0.00Community Action Council-Lexington

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $42,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$49,930.00

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$49,930.00

$49,930.00

$0.00

$0.00

$49,930.00

$47,430.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-022

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$47,430.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

Green River Housing Corporation acquired and rehabbed 10 foreclosed single family homes and listed all with local Realtors,
but the agency's program design (100% of sales to <50% AMI households) became infeasible due to tighter underwriting
criteria and a tighter credit market. Five of the 10 units have been conveyed for $1 to the Henderson Housing Authority for
operation as permanent rental housing for households with incomes <50% of AMI. The Department for Local Government has
modified Green River's funding agreement to release the <50% AMI restriction on two of the remaining five homeownership
units. One of the five units has sold and another is under contract.

Activity Progress Narrative:

Admin-local-Green RiverActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$47,430.00$0.00Green River Housing Corporation

$0.00     Program Funds Drawdown $47,430.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$36,973.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$36,973.00

$0.00

$0.00

$0.00

$36,973.00

$36,973.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-024

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$36,973.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

REACH, Inc., acquired six foreclosed single family homes and rehabbed each; all are complete and sold to income-eligible
buyers. This project is complete and all performance measures entered.

Activity Progress Narrative:

Admin-local-REACHActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$36,973.00$0.00REACH

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $36,973.00

26

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,545.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$83,545.00

$83,545.00

$0.00

$0.00

$83,545.00

$83,545.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-025

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$83,545.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Community Ventures Corporation acquired and rehabbed 20 foreclosed single family homes; 13 of the 20 have been sold, 7
remain in lease/purchase status to qualified households and are on target to convert to homeownership in 2013 and 2014. All
performance measures have been entered and this activity is complete.

Activity Progress Narrative:

Admin-local-CVCActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$83,545.00$0.00Community Ventures Corp.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $83,545.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$20,000.00

NSP Only - LMMI Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$20,000.00

$20,000.00

$0.00

$0.00

$20,000.00

$20,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-026

$4,880.00

$0.00

$4,880.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$4,880.00

$0.00

N/A

03/26/2013

11/01/2012

$0.00

To Date

03/20/2009

N/A

$20,000.00

Total Funds Expended

Responsible Organization:

$4,880.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation acquired and rehabbed four single family homes; all units are complete and
sold to households with incomes at or below 50% of area median. All performance measures are complete; remaining funds will
be recaptured. This activity is complete.

Activity Progress Narrative:

Admin-local-BeattyvilleActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$20,000.00$4,880.00Beattyville Housing Development

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $15,120.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$76,318.00

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$76,318.00

$26,350.00

$0.00

$0.00

$76,318.00

$49,007.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-031

$1,777.00

$0.00

$1,777.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,777.00

$0.00

N/A

03/26/2013

$26,350.00

To Date

03/20/2009

N/A

$49,007.39

Total Funds Expended

Responsible Organization:

$1,777.00

Administration Under Way

Activity Description:

.
Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

The Housing Authority of Henderson has completed all construction on its rehab/new construction units funded as part of its
baseline allocation of NSP, and all but one rental unit has been leased (that unit will be leased in the first quarter of 2013). DLG
allocated additional funding to the agency for production of additional units, all of which will be LEEDS-certified. Acquisition and
clearance activities for the newly-funded three single family rental homes is complete. Plans and specs are being prepared.
Construction is expected to begin in Spring 2013.

Activity Progress Narrative:

Admin-local-Henderson HAActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$49,007.39$1,777.00Henderson Housing Authority

$0.00     Program Funds Drawdown $47,230.39
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,034.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$8,034.00

$8,034.00

$0.00

$0.00

$8,034.00

$8,034.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-036

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

12/31/2012

$0.00

To Date

03/20/2009

N/A

$8,034.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Project is complete with all units sold, funds drawn and performance measures entered.

Activity Progress Narrative:

Admin-local-BardstownActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$8,034.00$0.00Bardstown, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $8,034.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,621.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$55,621.00

$0.00

$0.00

$0.00

$55,621.00

$50,621.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-037

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$50,621.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Newport Millennium Housing Corp acquired 8 properties demolition and/or site work is complete on all eight properties.
Constuction is complete on eight new rental units and occupied by very low income residents.

Activity Progress Narrative:

Admin-local-Newport MillenniumActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$50,621.00$0.00Newport MIllennium Housing Corp. III

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,621.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,809.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$59,809.00

$0.00

$0.00

$0.00

$59,809.00

$51,219.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-038

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$51,219.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs.  

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow, through its nonprofit developer, has completed acquisition and rehabilitation of three foreclosed residential
properties. One building has been converted to a condominium, for total project production of four single family units. One unit
has sold two are under contract; the fourth is on the market.  DLG does not have concerns regarding expenditure of funds and
project completion.

Activity Progress Narrative:

Admin-local-LudlowActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$51,219.00$0.00Ludlow, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $51,219.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,461.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$52,461.00

$0.00

$0.00

$0.00

$52,461.00

$49,278.86

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-043

$7,971.00

$0.00

$5,185.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,454.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$49,278.86

Total Funds Expended

Responsible Organization:

$7,971.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Fourteen of the 24 Landbank properties acquired by the Lexington Fayette Urban County Government (LFUCG) were
conveyed to the Lexington Habitat for Humanity (LHFH) for new construction of single-family homes. Habitat re-platted four of
these properties into two buildable lots which resulted in a total of twelve LHFH properties. New construction of single-family
homes has been completed on seven of LHFH&rsquos properties. All seven single-family homes have been sold. The
remaining five LHFH properties are expected to be completed and sold to eligible homebuyers by the end of January
2013. Two of the remaining ten properties were transferred to the Fayette County Local Development Corporation (FCLDC) for
new construction of two rental units. Construction is complete on these two rental units and both units are occupied. LFUCG
conveyed five of the remaining eight properties to Seedleaf Inc. to be used for community gardens. One property has been
consolidated into the existing Fayette County Public Park. LFUCG will retain the last two properties in the landbank, to be held
for future redevelopment activities. 97.8% of LFUCG&rsquos NSP1 funds have been expended. DLG has no concerns at this
time.

Activity Progress Narrative:

Admin-local-LFUCG-landbankActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$49,278.86$7,971.00Lexington-Fayette urban County Government

$2,786.00     Program Funds Drawdown $42,824.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$148,000.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$148,000.00

$148,000.00

$0.00

$0.00

$148,000.00

$128,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-044

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$128,500.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership, Inc. (HPI) has acquired a total of 44 properties, including acquisition/rehab of nine foreclosed single
family homes and new construction of 35 homes on vacant/demolished properties. Three homes have sold and others are
under purchase contract. However, due to slow sales, DLG has approved a program design change to convert 10 of the
homeownership units to lease-purchase, and has worked with HPI to create a lease-purchase program plan and related
materials. Outreach events are on-going with 3 homebuyer orientation classes being offered each month, and additional
potential homebuyers not already in the pipeline are being identified and encouraged to enroll as they express interest. HPI has
also made arrangements with the City of Louisville for additional down payment assistance for some of the LISA homebuyers.
The Housing Partnership has expended 98.04% of their NSP-1 funds. DLG has strong concerns regarding the sale of the
remaining units (or lease-up) and has offered intensive technical assistance for some time. to HPI and have scheduled bi-
weekly conference calls with HPI for the duration of the project to offer continued support and technical assistance. Due to
HPI&rsquos slow moving sales DLG has allowed HPI to convert 10 of these units to lease/purchase. In addition, DLG has
requested, and HPI is receiving, technical assistance through the HUD NSP TA program specific to marketing and sale or
marketing and lease-purchase of NSP units. 

Activity Progress Narrative:

Admin-Local-Housing PartnershipActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$128,500.00$0.00Housing Partnership, The

$0.00     Program Funds Drawdown $128,500.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$25,000.00

NSP Only - LMMI FAHE

Total Projected Budget from All Sources

Match Contributed

$25,000.00

$25,000.00

$0.00

$0.00

$25,000.00

$25,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-045

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$25,000.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Targeted neighborhoods in Madison County, in the cities of Berea and Richmond.

Project is complete with all funds expended and performance measures entered; all units sold.

Activity Progress Narrative:

Admin-local-FAHEActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$25,000.00$0.00FAHE

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $25,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,847.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$61,847.00

$61,847.00

$0.00

$0.00

$61,847.00

$55,658.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-047

$9,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/26/2013

$0.00

To Date

06/01/2009

N/A

$55,658.00

Total Funds Expended

Responsible Organization:

$9,000.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

City of Richmond (Lex/Fayette MSA) - destablized neighborhoods.

The City of Richmond has completed and sold all homeownership units, and is nearing construction completion on three rental
units. The units will be managed by the city's housing authority, which has an extensive waiting list. Lease-up is expected to
occur quickly in the first quarter of 2013. The City of Richmond has expended 94.82% of their NSP funds and DLG has no
concerns. 

Activity Progress Narrative:

Admin-local-RichmondActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$55,658.00$9,000.00Richmond, City of

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$9,000.00     Program Funds Drawdown $55,658.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,814.90

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$70,814.90

$0.00

$0.00

$0.00

$71,493.00

$70,814.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-051

$733.90

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$70,814.90

Total Funds Expended

Responsible Organization:

$733.90

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing Corporation has completed acquisition/rehab or new construction on eleven single-family homes, and
all eleven have been sold to income elegible homebuyers. The agency has done an exemplary job with its NSP-1 allocation
and has expended 100% of its NSP-1 funds.  This activity is complete.

Activity Progress Narrative:

Admin-local-PurchaseActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$70,814.90$733.90Purchase Housing

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$733.90     Program Funds Drawdown $70,814.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$166,775.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$166,775.00

$166,775.00

$0.00

$0.00

$166,775.00

$40,520.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-052

$3,595.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/20/2009

N/A

$40,520.00

Total Funds Expended

Responsible Organization:

$3,595.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Infrastructure at Boxelder Crossing has been installed with the exeption of the final street paving and sidewalks. Louisville
Metro has used $372,652.50 in CDBG Entitlement to fund the balance of non-NSP funded infrastructure. The developer has
received Certificates of Occupancy for all 9 houses on the Use E type lots. The project came in under budget and remaining
funds are being re-budgeted to Eligible Use C, land banking, for additional property acquisition activites and long-term property
maintenace cost.

Activity Progress Narrative:

Admin-local-Louisville MetroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$40,520.00$3,595.00Louisville Metro

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$3,595.00     Program Funds Drawdown $40,520.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,426,985.95

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$2,426,985.95

($133,936.53)

$0.00

$0.00

$2,426,985.95

$1,211,771.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-0000-09N-DLG

$100,930.00

$0.00

$62,322.74

Oct 1 thru Dec 31, 2012

Activitiy Category:

$271,119.01

$0.00

N/A

03/26/2013

($133,936.53)

To Date

12/01/2008

N/A

$1,211,771.54

Total Funds Expended

Responsible Organization:

$100,930.00

Administration Under Way

Activity Description:

Administrative and planning costs &ndash For subrecipients, an amount equal to 5% of the NSP project funds will be awarded
for administrative costs. For nonprofit housing developers, $4,000 per unit in administrative funds will be provided, however, no
administrative funds may be used for internal expenses (all must be used to procure and contract with a qualified third-party
administrator for project management/compliance with CDBG and NSP regulations).
 

Location Description:

DLG's NSP staff continues to manage and monitor projects for compliance with NSP and federal cross-cutting requirements.
The state's NSP-1 allocation of $37.4 million is approximately 97% expended.

Activity Progress Narrative:

Admin-state-DLGActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$1,211,771.54$100,930.00Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$38,607.26     Program Funds Drawdown $940,652.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,788.00

N/A Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$12,788.00

$0.00

$0.00

$0.00

$12,788.00

$12,788.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-11N-004

$1,074.00

$0.00

$1,074.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,074.00

$0.00

N/A

04/01/2013

$0.00

To Date

04/01/2011

N/A

$12,788.00

Total Funds Expended

Responsible Organization:

$1,074.00

Administration Under Way

Activity Description:

New construction of two homebuyer units (supplemental funding to NSP-1 base allocation) to continue and strengthen
stabilization efforts in Max Hampton neighborhood.

Location Description:

Bowling Green and Warren County, Ky.

The project is complete and both new-construction LEEDS-Silver certified homebuyer units are completed and sold to income-
eligible buyers.

Activity Progress Narrative:

HABG RII - adminActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$12,788.00$1,074.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $11,714.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Acquisition/rehab/resale of foreclosed properties or new construction on vacant, previously developed lots; three single family
dwellings total.

Location Description:

City of Owensboro, Ky.

environmental review complete and funding agreement in process

Activity Progress Narrative:

NSP-ADM-00R2-002/OwensboroActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00City of Owensboro

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$0.00

$0.00

$0.00

$35,500.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-004

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$35,500.00

To Date

05/01/2012

N/A

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative funds for award of additional $710,000 for production of five more NSP-assisted units within targeted
neighborhoods.

Location Description:

Bowling Green/Warren County, KY

The Housing Authority of Bowling Green was awarded additional funding for the acquisition/rehab or new construction of five
additional units in its NSP-1 targeted neighborhoods. Several units are under construction and the remainder are in the
acquisition phase. DLG has no concerns regarding timely completion; the agency has consistently been a high-performing
grantee.

Activity Progress Narrative:

HABG 2012 R2 adminActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Housing Authority of Bowling Green

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,500.00

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$35,500.00

$13,455.00

$0.00

$0.00

$35,500.00

$33,725.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-025

$33,725.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$13,455.00

To Date

02/01/2012

N/A

$33,725.00

Total Funds Expended

Responsible Organization:

$33,725.00

Administration Under Way

Activity Description:

Acquisition of foreclosed 49-unit multifamily development from private lender.

Location Description:

Lexington/Fayette County, Ky.

Community Ventures Corporation has completed the purchase of Hartford Place Apartments, a foreclosed 49-unit multi-family
complex on Martha Circle, Lexington, KY. Currently the HQS improvements for occupied units are complete. Kentucky Housing
Corp. has inspected andapproved HQS standards on competed units. NSP funds has been requested by CVC to take out
interim financing, provided all current households income/asset verifications are complete and all households are income-
eligible. If any are not, funding will be reduced on a pro rata basis.

Activity Progress Narrative:

Admin/local - CVC R2Activity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$33,725.00$33,725.00Community Ventures Corp.

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$33,725.00     Program Funds Drawdown $33,725.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$12,500.00

N/A Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$12,500.00

$0.00

$0.00

$0.00

$12,500.00

$9,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-ADM-00R2-12N-044

$9,000.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2012

N/A

$9,000.00

Total Funds Expended

Responsible Organization:

$9,000.00

Administration Under Way

Activity Description:

new construction of 10 single family homes for rental (and eventual lease/purchase and sale) to veterans with incomes at or
below 50% of area median.

Location Description:

Cane Road Run corridor in Louisville (Jefferson County)

The Housing Partnership, Inc. (HPI) received funding from NSP-1 Round II to combine with financing received from
theKentucky Housing Corporation (KHC) to acquire 10 vacant properties and construct 10 new homes at the Cottages of
FawnLakes in Louisville. Construction is winding down and HPI expects to have all ten homes complete and leased by the end
of May 2013. DLG remains strongly concerned about the agency's capacity to have units leased by May 2013, given that their
NSP-1 baseline project (44 units) is extremely slow moving. DLG has given HPI extensive technical assistance in addition to
requesting further technical assistance from HUD to help HPI with marketing issues. DLG will continue to work closely with the
HPI to address marketing challenges. This project is 98.33% expended.

Activity Progress Narrative:

NSP-ADM-00R2-044/HPI Fawn LakesActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$9,000.00$9,000.00Housing Partnership, The

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$9,000.00     Program Funds Drawdown $9,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$712,765.44

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$712,765.44

($149.80)

$422,886.42

$0.00

$712,765.44

$712,662.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-004

$24.00

$322,189.92

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$19,041.00

$0.00

N/A

03/26/2013

($149.80)

To Date

06/01/2009

Direct Benefit (Households)

$712,662.00

Total Funds Expended

Responsible Organization:

$24.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. The Housing Authority of Bowling Green proposes assistance to eight households under Eligible Use
B. Eligible forms of occupancy include sale to homebuyers, rental to income-qualified households, and/or lease-purchase
activity to transition households from rental to homeownership status.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green acquired and rehabbed six foreclosed houses under this activity; five of the six have
been sold and the remaining unit is under purchase contract. DLG has no concerns.

Activity Progress Narrative:

Eligible Use B-HABGActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$712,662.00$24.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

$24.00     Program Funds Drawdown $693,621.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Efficient AC added/replaced 0

5/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

5/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

5/1#Low flow toilets 0

5/1#Low flow showerheads 0

0/1#Units with bus/rail access 0

0/1#Units exceeding Energy Star 0

5/1#Sites re-used 0

6/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Housing Units 0

5/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 5/4 5/6# of Households 0 0 100.00

0 0/0 5/4 5/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$771,677.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$771,677.00

$442.00

$333,917.27

$0.00

$771,677.00

$770,574.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-004/LI

$1,127.00

$377,016.04

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$99,998.00

$0.00

N/A

03/26/2013

$442.00

To Date

06/01/2009

Direct Benefit (Households)

$771,677.00

Total Funds Expended

Responsible Organization:

$24.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The Housing
Authority of Bowling Green will assist approximately six households with incomes at or below 50% of area median with this
activity.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

The Housing Authority of Bowling Green acquired and rehabbed six foreclosed houses under this activity; five of the six have
been sold and the remaining unit is under purchase contract. DLG has no concerns.

Activity Progress Narrative:

Eligible Use B-HABG<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$770,574.00$24.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

6/1#Replaced thermostats 0

$1,127.00     Program Funds Drawdown $671,679.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Replaced hot water heaters 0

20/1#Light Fixtures (indoors) replaced 0

9/1#Low flow toilets 0

11/1#Low flow showerheads 0

6/6#Sites re-used 0

5/1#Units ¿ other green 0

2/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$790,984.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$790,984.00

($129,470.00)

$74,395.09

$118,895.01

$912,632.00

$718,995.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-017

$1,553.00

$224,808.05

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$232,792.15

$0.00

N/A

03/26/2013

($129,470.00)

To Date

06/01/2009

Direct Benefit (Households)

$718,389.00

Total Funds Expended

Responsible Organization:

$2,159.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Upon sale a portion of the
NSP investment used as interim financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to
DLG as program income. Under this activity, eligible forms of occupancy include sale to homebuyers, rental to income-qualified
households, and/or lease-purchase activity to transition households from rental to homeownership status. The two households
assisted under this activity must have incomes at or below 120% of AMI.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

The City and CGN are marketing all homes via the City's website www.makecovingtonhome.com . All unsold homeownership
units are listed and featured on the local Multiple Listing Service. The listing agents have developed a unified marketing plan,
including coordinated open house events, a video posted online and a brochure which highlights all properties for sale.
Currently, City staff is working with four propective buyers for properties being developed by the Center for Greater
Neighborhoods. One of five properties has been sold; the remaining four are on the market.

Activity Progress Narrative:

Eligible Use B-CovingtonActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$718,995.00$2,159.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,553.00     Program Funds Drawdown $485,596.85
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $86,691.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $86,691.00

$86,691.00Subtotal Match Sources

1/5# of Properties 0

0/0#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Light Fixtures (indoors) replaced 0

2/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/5#Units with bus/rail access 0

1/5#Sites re-used 0

5/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/5 1/5# of Households 0 0 100.00

0 0/0 1/5 1/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$143,021.00

NSP Only - LH - 25% Set-Aside City of Covington

Total Projected Budget from All Sources

Match Contributed

$143,021.00

$0.00

$49,827.99

$0.00

$133,705.00

$133,705.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-017/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$49,827.99

N/A

03/31/2013

$0.00

To Date

01/01/2012

Direct Benefit (Households)

$133,705.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Newly-created activity 9/12; Covington funded for B/regular. Unit at 330 E. 18th sold to <50% AMI household. Funds reclassifed
to this LH25 activity.

Location Description:

Covington, KY

One unit was produced and sold under this activity, which is complete with all funds drawn and performance measures entered.
The activity will remain open until all of the City of Covington's Eligible Use B units are sold, in the event that one of the four
under Eligible Use B/regular is sold to a <50% AMI household and funds need to be reclassified to this LH25 activity.

Activity Progress Narrative:

Covington B/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$133,705.00$0.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

1/1#Units with bus/rail access 0

1/1#Sites re-used 0

$0.00     Program Funds Drawdown $133,705.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$711,688.00

NSP Only - LMMI Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$711,688.00

$101,194.00

$377,663.69

$63,403.70

$711,688.00

$705,582.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019

$1,585.00

$391,113.70

$132.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$4,918.00

$9,430.46

N/A

03/26/2013

$101,194.00

To Date

06/01/2009

Direct Benefit (Households)

$705,319.00

Total Funds Expended

Responsible Organization:

$105,561.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

The Pennyrile Housing Corporation acquired and rehabbed ten foreclosed homes under this eligible use. Six of these homes
have been sold and the remaining four homes are being marketed. Pennyrile Housing Corporation has partnered with local
lenders to promote home sales to eligible homebuyers and is hopeful that the remaining homes will sell this spring. They have
expended 99.18% of their eligible use B funds. The Department for Local Government has no concerns.

Activity Progress Narrative:

Eligible Use B-PennyrileActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$705,582.00$105,561.00Pennyrile Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

$1,453.00     Program Funds Drawdown $700,401.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Energy Star Replacement Windows 1

0/1#Efficient AC added/replaced 0

5/1#Replaced thermostats 1

11/1#Light Fixtures (indoors) replaced 7

5/1#Low flow toilets 1

5/1#Low flow showerheads 1

5/5#Sites re-used 1

9/1#Units ¿ other green 4

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 5/5 5/5# of Households 0 1 100.00

1 0/0 5/5 5/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,208.00

NSP Only - LH - 25% Set-Aside Pennyrile Housing

Total Projected Budget from All Sources

Match Contributed

$469,208.00

($101,194.00)

$48,148.33

$0.00

$469,208.00

$466,027.04

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-019/LI

$6,391.00

$39,786.54

$870.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$5,655.00

$0.00

N/A

03/26/2013

($101,194.00)

To Date

06/01/2009

Direct Benefit (Households)

$466,290.04

Total Funds Expended

Responsible Organization:

($97,585.00)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Hopkinsville/Christian County (part of the Clarksville TN MSA), Ky, with emphasis on destablized neighborhoods near Ft.
Campbell Army Base and in commuter communities suffering from high volumes of foreclosed/abandoned housing.

Pennyrile Housing Corporation rehabbed four homes to be sold to families with less than 50% area medianhousehold income.
One of these houses has been sold and three are being marketed. Due to market decline in the Oak Grove area the
Department for Local Government   extended Pennyrile Housing Corporation&rsquos deadline to sell the remaining homes to
December 31, 2013.  Also, in an effort to expand the pool of potential buyers the Department for Local Government has
released one of the remaining units from the low-income-set-aside restriction.  99.13% of eligible use B/LI funds have been
expended for this project and DLG has no concerns. Negative funds expended during quarter reflects reclassification of
expenses for unit that was produced under this activity (LH25) that ultimately sold to a household with income >50% of AMI

Activity Progress Narrative:

Eligible Use B-Pennyrile<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$466,027.04($97,585.00)Pennyrile Housing

$5,521.00     Program Funds Drawdown $460,635.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Efficient AC added/replaced 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

1/1#Light Fixtures (indoors) replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

1/1#Sites re-used 0

2/1#Units ¿ other green 0

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/5# of Housing Units 0

1/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/5 0/0 1/5# of Households 0 0 100.00

0 1/5 0/0 1/5# Owner Households 0 0 100.00

75

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,361.78

NSP Only - LMMI Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$206,361.78

$0.00

$0.00

$0.00

$206,361.78

$206,361.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-022

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/01/2009

Direct Benefit (Households)

$206,361.78

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Green River project was funded under the low-income-set-aside, however, the housing market is severely depressed in the
project area. Units have been completed for more than six months; DLG is releasing the set-aside requirement on two  units (to
be identified) to expand the income levels to which they can be marketed.

Location Description:

Green River Housing Corp. service area

Green River Housing Authority has three houses remaining in Ohio County, KY. All three are under contract. Expected date to
close 104 Placid Lane, Beaver Dam is the the first week in February, this client has already been approved for financing and
completed homebuyers education. The unit located at 251 Countryside Drive, Centertown, Ky is due to close the last
week of February. Client has completed counseling and is working on bank approval. Clients for 504 North Lafayette St.,
Beaver Dam, KY is working on completing counseling and is working on bank approval.

Activity Progress Narrative:

Eligible use B/reg - Green RiverActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$206,361.78$0.00Green River Housing Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/1#Replaced thermostats 0

0/1#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $206,361.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/2#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$792,245.22

NSP Only - LH - 25% Set-Aside Green River Housing Corporation

Total Projected Budget from All Sources

Match Contributed

$792,245.22

$0.00

$68,999.56

$17,986.75

$792,245.22

$791,422.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-022/LI

$0.00

$51,875.25

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$23,804.00

$31,385.18

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$791,422.22

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Foreclosed and/or abandoned single family dwellings in distressed neighborhoods in Daviess County (City of Owensboro,
Owensboro-Daviess MSA); Henderson (City of Henderson, part of the Evansville IN MSA); and adjoining Ohio County
(destabilized neighborhoods/suburb area). 

The Housing Authority of Green River sold 2 homes in the last quarter to client <50% AMI. The remaining three houses are
under purchase contract.  Expected date to close 104 Placid Lane, Beaver Dam is the end of the January or the first week in
February.  Expected date to close 251 Countryside Drive, Centertown is the end of the month February or first of
March.  Client for 504 North Lafayette St., Beaver Dam is currently working on buyer education certificate and is working on
bank approval.

Activity Progress Narrative:

Eligible Use B-Green River<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$791,422.22$0.00Green River Housing Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Properties 1

2/1#Replaced thermostats 1

$0.00     Program Funds Drawdown $767,618.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/1#Light Fixtures (indoors) replaced 0

2/1#Low flow toilets 1

2/1#Low flow showerheads 1

2/3#Sites re-used 1

24/1#Units ¿ other green 15

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 1

2/3# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 2/3# of Households 1 1 100.00

0 2/3 0/0 2/3# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$625,994.00

NSP Only - LMMI REACH

Total Projected Budget from All Sources

Match Contributed

$625,994.00

$0.00

$174,637.21

$0.00

$625,994.00

$649,602.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-024

$0.00

$300,718.91

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$94,777.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$649,602.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County, Ky. (Northend neighborhood and/or Georgetown Street neighborhood)

Activity completed in quarter ending 6/30/12 and marked as complete in that and all subsequent QPRs.

Activity Progress Narrative:

Eligible Use B-REACHActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$649,602.00$0.00REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/1#Energy Star Replacement Windows 0

4/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $554,825.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $30,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $25,000.00

Housing counseling (donated or non-federal) $5,000.00

$30,000.00Subtotal Match Sources

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Clothes washers replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

4/5#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 4/5 4/5# of Households 0 0 100.00

0 0/0 4/5 4/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$274,923.00

NSP Only - LH - 25% Set-Aside REACH

Total Projected Budget from All Sources

Match Contributed

$274,923.00

$0.00

$146,617.84

$0.00

$274,923.00

$274,923.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-024/LI

$0.00

$51,846.80

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$8,911.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

06/01/2010

Direct Benefit (Households)

$274,923.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, REACH was awarded an additional $150,000 of recaptured/reallocated NSP-1 funds, and will
acquire, rehab and sell a foreclosed home to a household with income at or below 50% of area median.

Location Description:

Lexington, KY

REACH rehabbed two foreclosed single family homes; both have been sold to buyers with incomes <50% of AMI. Performance
measures were entered in 6/30/12 QPR and activity was marked complete.
 

Activity Progress Narrative:

Eligible Use B - REACH/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$274,923.00$0.00REACH

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

1/1#Energy Star Replacement Windows 0

2/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

2/1#Light Fixtures (indoors) replaced 0

$0.00     Program Funds Drawdown $266,012.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1#Refrigerators replaced 0

1/1#Clothes washers replaced 0

1/1#Dishwashers replaced 0

1/1#Low flow toilets 0

1/1#Low flow showerheads 0

2/2#Units with bus/rail access 0

2/2#Sites re-used 0

2/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,605,657.50

NSP Only - LMMI Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,605,657.50

($2,101.00)

$435,304.66

$10,970.00

$1,605,657.50

$1,604,323.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-025

$0.00

$401,757.50

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$84,380.00

$80,638.83

N/A

03/26/2013

($2,101.00)

To Date

06/01/2009

Direct Benefit (Households)

$1,604,323.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

Community Ventures Corporation acquired and rehabbed 20 foreclosed single family homes; all have been sold or leased to
qualified households. Of the lease-purchase units, several have converted to homeownership. The remaining three are
expected to convert in 2013 and 2014. All performance measures have been entered and this activity is complete.

Activity Progress Narrative:

Eligible Use B-CVCActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,604,323.00$0.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/11# of Properties 10

$0.00     Program Funds Drawdown $1,519,943.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $910,363.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $5,863.00

Local banks-perm finance (homeownership only) $904,500.00

$910,363.00Subtotal Match Sources

20/1#Replaced thermostats 10

20/1#Light Fixtures (indoors) replaced 10

20/1#Low flow toilets 10

20/1#Low flow showerheads 10

20/1#Units with bus/rail access 10

20/11#Sites re-used 10

34/1#Units ¿ other green 20

This Report Period Cumulative Actual Total / Expected

Total Total

20/11# of Housing Units 10

20/11# of Singlefamily Units 10

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

10 0/0 20/11 20/11# of Households 0 10 100.00

10 0/0 20/11 20/11# Owner Households 0 10 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,290,812.00

NSP Only - LH - 25% Set-Aside Community Ventures Corp.

Total Projected Budget from All Sources

Match Contributed

$1,290,812.00

$2,101.00

$150,645.95

$0.00

$1,290,812.00

$1,285,568.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-025/LI

$0.00

$38,879.36

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$43,927.73

$0.00

N/A

03/26/2013

$2,101.00

To Date

06/01/2009

Direct Benefit (Households)

$1,285,568.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Lexington/Fayette County (Lexington/Fayette MSA); targeted destabilized neighborhoods including Loudon Ave., Versailles,
Northend, Georgetown Street; also targeted areas of Scott (east of Georgetown, subdivisions with high foreclosure rates) and
Franklin (north end of city) counties; Franklin County and Madison County.

There is no construction activity to report, all NSP rehab projects have been completed. All 20 units are occupied.  LP clients
are expected to be mortgage ready for occupying LP units within 12 months.  Please note that rehab activities did not warrant
building permits/certificate of occupancy requirements.

Activity Progress Narrative:

Eligible Use B-CVC-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,285,568.00$0.00Community Ventures Corp.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/9# of Properties 0

$0.00     Program Funds Drawdown $1,241,640.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $458,388.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Homebuyer cash contribution (homeownership) $2,888.00

Local banks-perm finance (homeownership only) $455,500.00

$458,388.00Subtotal Match Sources

10/1#Replaced thermostats 0

10/1#Light Fixtures (indoors) replaced 0

10/1#Low flow toilets 0

10/1#Low flow showerheads 0

0/9#Units with bus/rail access 0

5/9#Sites re-used 0

23/1#Units ¿ other green 0

4/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/9# of Housing Units 0

10/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 10/9 0/0 10/9# of Households 0 0 100.00

0 10/9 0/0 10/9# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$405,090.00

NSP Only - LH - 25% Set-Aside Beattyville Housing Development

Total Projected Budget from All Sources

Match Contributed

$405,090.00

$0.00

$2,868.15

$0.00

$405,090.00

$396,067.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-026/LI

$4,507.00

$4,000.00

$4,507.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$27,430.00

$1,208.97

N/A

03/26/2013

11/01/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$396,067.00

Total Funds Expended

Responsible Organization:

$4,507.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Distressed area of the City of Beattyville in Lee County, Ky.

Beattyville Housing and Development Corporation acquired and rehabbed four foreclosed single family homes via this activity;
all have been sold to households with incomes at or below 50% of area median. This activity is complete and all performance
measures entered. Remaining project funds will be recaptured via modification to the project funding agreement.

Activity Progress Narrative:

Eligible Use B-Beattyville-<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$396,067.00$4,507.00Beattyville Housing Development

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 1

4/1#Replaced thermostats 1

$0.00     Program Funds Drawdown $368,637.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

4/1#Light Fixtures (indoors) replaced 1

2/1#Refrigerators replaced 1

4/1#Low flow toilets 1

4/4#Sites re-used 1

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 1 1 100.00

0 4/4 0/0 4/4# Owner Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$145,237.00

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$145,237.00

$6,522.61

$0.00

$0.00

$145,237.00

$138,714.39

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-031/LI

$769.39

$0.00

$769.39

Oct 1 thru Dec 31, 2012

Activitiy Category:

$14,045.39

$0.00

N/A

03/26/2013

$6,522.61

To Date

07/01/2010

Direct Benefit (Households)

$138,714.39

Total Funds Expended

Responsible Organization:

$769.39

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

As a high-performing grantee, the Henderson Housing Authority received reallocated NSP-1 funds for the production of a
seventh rental unit. This unit, located on Letcher Street in close proximity to the six duplex rental units (new construction -
Eligible Use E) being developed on Martin Luther King Jr. Boulevard. This unit is a foreclosed single family dwelling that is
being rehabbed and will be rented by the housing authority to a household with income at or below 50% of area median.

Location Description:

Martin Luther King Boulevard area of the City of Henderson, KY

Four of six units produced under this activity are complete and rented to <50% AMI households. 229 Hancock will be tenant
occupied January 30,2013. 1527 Young mold remediation complete. Additional renovations such as hot water heater
replacement and painting underway. Housing Authority staff is currently replacing termite damaged floor joist and repairing
floors. Unit should be tenant occupied February 2013.

Activity Progress Narrative:

Eligible Use B/LI - Henderson Housing AuthorityActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$138,714.39$769.39Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 0

1/0# ELI Households (0-30% AMI) 0

$0.00     Program Funds Drawdown $124,669.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Housing Units 0

4/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/6 0/0 4/6# of Households 0 0 100.00

0 4/6 0/0 4/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,241.00

NSP Only - LMMI Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$84,241.00

$84,241.00

$69,937.00

$0.00

$84,241.00

$84,241.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-036

$0.00

$61,952.43

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$84,241.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Bardstown, Ky. - distressed areas of city (foreclosed/vacant housing due to automotive and automotive-related plant
layoffs and closings)

Activity complete; all funds drawn, units sold and performance measures entered.

Activity Progress Narrative:

Eligible Use B-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$84,241.00$0.00Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/4#Energy Star Replacement Windows 0

$0.00     Program Funds Drawdown $84,241.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $5,000.00

$5,000.00Subtotal Match Sources

1/1#Additional Attic/Roof Insulation 0

1/1#Replaced hot water heaters 0

5/5#Light Fixtures (indoors) replaced 0

1/1#Sites re-used 0

2/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$84,439.00

NSP Only - LH - 25% Set-Aside Bardstown, City of

Total Projected Budget from All Sources

Match Contributed

$84,439.00

$84,439.00

$39,233.00

$0.00

$84,439.00

$84,439.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-036/LI

$0.00

$30,343.17

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

Direct Benefit (Households)

$84,439.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehabilitation/resale of foreclosed home; will market to households with incomes at or below 50% of AMI.

Location Description:

City of Bardstown, 136 Valley View Drive.

Activity complete; all funds drawn, units sold and performance measures entered.

Activity Progress Narrative:

Eligible Use B/LI-BardstownActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$84,439.00$0.00Bardstown, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

4/1#Energy Star Replacement Windows 0

1/1#Replaced thermostats 0

1/1#Replaced hot water heaters 0

5/1#Light Fixtures (indoors) replaced 0

0/0#Low flow toilets 0

$0.00     Program Funds Drawdown $84,439.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Low flow showerheads 0

1/1#Sites re-used 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,226,812.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$1,226,812.00

$0.00

$0.00

$0.00

$1,226,812.00

$1,226,812.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-037/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$114,001.14

$0.00

N/A

03/26/2013

10/01/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,226,812.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.
 

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All units are completed and leased to households with incomes at or below 50% of area median. The activity was completed
$40,991 under budget; these funds have been rebudgeted to C/land banking. Newport Millennium will acquire approximately
eight foreclosed residential properties and hold them for future development. This activity is complete.

Activity Progress Narrative:

Eligible Use B-Newport Millennium/LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$1,226,812.00$0.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $1,112,810.86
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/6 0/0 6/6# of Households 0 0 100.00

0 6/6 0/0 6/6# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$456,644.00

NSP Only - LMMI Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$456,644.00

$0.00

$0.00

$0.00

$456,644.00

$445,745.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038

$13,806.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$18,308.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$445,745.00

Total Funds Expended

Responsible Organization:

$13,806.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The City of Ludlow has two units at 207 Adela Street (condominium ownership) for which rehab is complete; both are under
purchase contract.
 

Activity Progress Narrative:

Eligible Use B-LudlowActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$445,745.00$13,806.00Ludlow, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$13,806.00     Program Funds Drawdown $427,437.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,545.00

NSP Only - LH - 25% Set-Aside Ludlow, City of

Total Projected Budget from All Sources

Match Contributed

$339,545.00

$0.00

$100,382.57

$89,718.64

$339,545.00

$337,781.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-038/LI

$919.00

$89,718.64

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$49,225.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$337,781.00

Total Funds Expended

Responsible Organization:

$919.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Destabilized area of City of Ludlow (northern Ky. portion of Cincinnati-Middletown MSA).

The unit at 45 Ash has sold to a household with income below 50% AMI. The remaining one unit produced via this activity is
being marketed on the Northern Kentucky MLS and prorrealtour.com. It is also being advertised on the local cable channel, as
well as the Hispanic Chamber of Commerce, African-American Chamber of Commerce, Brighton Center (homeownership
counseling agency) and the Northern Kentucky Community Action Council.

Activity Progress Narrative:

Eligible Use B-Ludlow<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$337,781.00$919.00Ludlow, City of

$919.00     Program Funds Drawdown $288,556.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/2 0/0 1/2# of Households 0 0 100.00

0 1/2 0/0 1/2# Owner Households 0 0 100.00

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$912,936.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$912,936.00

$0.00

$152,372.02

$0.00

$912,936.00

$878,558.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044

$0.00

$132,119.77

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$32,986.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$878,558.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership has completed rehab on eight of nine foreclosed single family homes funded under this activity. Two
homes have sold. Marketing is ongoing for the remaining. 97.89% of use B funds have been expended. DLG has concerns
regarding timely sale or lease-up of the remaining homes and has provided significant technical assistance to the agency. DLG
has also requested and is receiving technical assistance for HPI specific to marketing through the NSP TA. Mary Paumen and
Dave Kramer of TDA are assisting HPI. DLG will continue to closely monitor this project and offer ongoing technical
assistance. 

Activity Progress Narrative:

Eligible Use B-Housing PartnershipActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$792,811.00$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $845,572.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $924,765.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $924,765.00

$924,765.00Subtotal Match Sources

2/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/6# of Housing Units 0

2/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/6 2/6# of Households 0 0 100.00

0 0/0 2/6 2/6# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,137.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$197,137.00

$0.00

$0.00

$0.00

$197,137.00

$197,137.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-044/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$50,476.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$228,503.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

Negative expenditures due to reclassification of funds; two units produced under the LH25 set-aside sold to households with
incomes >50% AMI. Funds expended on the two units have been reclassified out of this activity and into the subgrantee's B
"regular" activity. 

Activity Progress Narrative:

Eligible Use B-Housing Partnership<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$282,884.00$0.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/1#Energy Star Replacement Windows 0

$0.00     Program Funds Drawdown $178,027.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $298,255.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $298,255.00

$298,255.00Subtotal Match Sources

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

0/1#Replaced hot water heaters 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/3#Sites re-used 0

0/1#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3# of Households 0 0 0

0 0/3 0/0 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$550,000.00

NSP Only - LH - 25% Set-Aside FAHE

Total Projected Budget from All Sources

Match Contributed

$550,000.00

$0.00

$197,698.00

$0.00

$550,000.00

$550,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-045/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$62,183.92

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$550,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Acquisition, rehabilitation and resale of single family foreclosed homes in Madison County, Ky.

Location Description:

Madison County, Ky.

All units complete and sold to income-eligible households (<50% AMI) and performance measures entered; activity is complete.

Activity Progress Narrative:

Eligible Use B-FAHE<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$550,000.00$0.00FAHE

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

5/1#Replaced thermostats 0

5/1#Light Fixtures (indoors) replaced 0

0/5#Sites re-used -5

3/1#Units ¿ other green 0

0/2# ELI Households (0-30% AMI) -1

$0.00     Program Funds Drawdown $487,816.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/5 0/0 5/5# of Households 0 0 100.00

0 5/5 0/0 5/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$227,031.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$227,031.00

$0.00

$502.85

$0.00

$227,031.00

$215,042.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-047

$3,980.00

$0.00

$3,980.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$86,319.96

$502.85

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$215,042.00

Total Funds Expended

Responsible Organization:

$3,980.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Appraisals for properties to be acquired/rehabilitated under Eligible Use B.

Location Description:

City of Richmond.

The City of Richmond acquired and rehabbed one home under eligible use B. Rehab is complete and this home has been sold
to an eligible homebuyer. The City has expended 100% of its funds for this use and all performance measures reported; activity
is complete.

Activity Progress Narrative:

Eligible Use B - RichmondActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$215,042.00$3,980.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 1

$0.00     Program Funds Drawdown $128,722.04
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 1/1 1/1# of Households 0 1 100.00

1 0/0 1/1 1/1# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$677,447.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$677,447.00

$0.00

$212,773.43

$0.00

$677,447.00

$672,777.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-051

$12,785.60

$210,586.26

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$51,320.00

$0.00

N/A

03/26/2013

11/08/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$672,777.00

Total Funds Expended

Responsible Organization:

$14,077.59

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 120% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Purchase Area Housing Corporation has acquired and rehabailitated five of five foreclosed single family homes under this
activity, with all sold to households with incomes between 51-120% of area median. All performance measures have been
entered and the activity is complete.

Activity Progress Narrative:

Eligible Use B-PurchaseActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$672,777.00$14,077.59Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 1

17/1#Energy Star Replacement Windows 7

$12,785.60     Program Funds Drawdown $621,457.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/1#Replaced thermostats 1

2/1#Replaced hot water heaters 1

24/1#Light Fixtures (indoors) replaced 9

4/1#Light  fixtures (outdoors) replaced 2

2/1#Refrigerators replaced 1

2/1#Dishwashers replaced 1

6/1#Low flow toilets 2

6/1#Low flow showerheads 2

4/1#Units with bus/rail access 1

5/5#Sites re-used 1

8/1#Units ¿ other green 1

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 1

5/5# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 5/5 5/5# of Households 0 1 100.00

1 0/0 5/5 5/5# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$541,650.75

NSP Only - LH - 25% Set-Aside Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$541,650.75

$0.00

$135,329.71

$0.00

$550,532.34

$491,298.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-0000-09N-051/LI

$1,012.40

$188,215.65

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$16,032.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$491,298.00

Total Funds Expended

Responsible Organization:

($279.59)

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Eligible Use B &ndash Purchase and rehabilitation. Will use NSP (and may use other leveraged funds as proposed in
application) for acquisition and rehabilitation, as well as holding costs, during development phase. Proposes sale of units to
homebuyers with incomes at or below 50% of area median. Upon sale a portion of the NSP investment used as interim
financing will be taken out by the homebuyers&rsquo first mortgage; funds must be returned to DLG as program income. A
portion of NSP may be permanently invested as amortizing or non-amortizing (incrementally forgiven deferred zero percent)
loans.

Location Description:

McCracken, Marshall, Calloway and Graves counties (distressed neighborhoods) with emphasis in City of Paducah
neighborhoods.

Activity completed with all units rehabbed/sold as of the prior quarter; completed activity actual end date was entered but
activity is not showing up as complete in this QPR.

Activity Progress Narrative:

Eligible Use B-Purchase<50%Activity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$491,298.00($279.59)Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

3/1#Energy Star Replacement Windows 0

$1,012.40     Program Funds Drawdown $475,266.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $5,760.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Housing counseling (donated or non-federal) $5,760.00

$5,760.00Subtotal Match Sources

0/1#Efficient AC added/replaced 0

4/1#Replaced thermostats 0

4/1#Replaced hot water heaters 0

4/1#Light Fixtures (indoors) replaced 0

4/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

4/1#Dishwashers replaced 0

4/1#Low flow toilets 0

4/1#Low flow showerheads 0

4/3#Units with bus/rail access 0

4/4#Sites re-used 0

12/1#Units ¿ other green 0

5/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/4 0/0 4/4# of Households 0 0 100.00

0 4/4 0/0 4/4# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

NSP Only - LMMI City of Owensboro

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-002

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/31/2014

$0.00

To Date

04/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale or acquisition/demolition/reconstruction of three single family homes in targeted neighborhood of
Owensboro, Ky.

Location Description:

City of Owensboro, KY

Funding agreement in process.

Activity Progress Narrative:

NSP-B-00R2-002/OwensboroActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00City of Owensboro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

0/3#Low flow toilets 0

0/3#Low flow showerheads 0

0/3#Units with bus/rail access 0

0/3#Sites re-used 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$300,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$300,000.00

$0.00

$0.00

$0.00

$100,200.00

$97,962.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004

$97,962.00

$0.00

$300.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$300.00

$0.00

N/A

05/01/2014

$100,200.00

To Date

05/01/2012

Direct Benefit (Households)

$97,962.00

Total Funds Expended

Responsible Organization:

$97,962.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of two foreclosed homes in existing target neighborhoods.

Location Description:

Bowling Green/Warren County, KY

Two foreclosed-upon single family homes have been acquired and will be rehabilitated; the work write-up and cost estimates
are complete by the Housing Authority of Bowling Green. Construction contracts will be advertised for bid in the coming quarter.

Activity Progress Narrative:

HABG R2 2012-HOActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$97,962.00$97,962.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

0/2#Energy Star Replacement Windows 0

0/2#Additional Attic/Roof Insulation 0

0/2#Efficient AC added/replaced 0

0/2#Replaced thermostats 0

0/2#Replaced hot water heaters 0

$97,662.00     Program Funds Drawdown $97,662.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky100 Yukon Ct 42101-0774Bowling Green Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Light Fixtures (indoors) replaced 0

0/2#Refrigerators replaced 0

0/2#Clothes washers replaced 0

0/2#Dishwashers replaced 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$150,000.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$150,000.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-B-00R2-12N-004 /LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

05/01/2014

$0.00

To Date

05/01/2012

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition/rehab/resale of one foreclosed single family home; resale to <50% AMI household.

Location Description:

Bowling Green/Warren County, KY

One foreclosed-upon single family home has been acquired for this activity and will be rehabbed and sold to a <50% AMI
household. The work write-up and cost estimate are complete by the Housing Authority of Bowling Green, and the agency will
advertise for bids for construction contractors in the coming quarter.

Activity Progress Narrative:

B-HABG R2 2012/HO - LIActivity Title:

Project Number:

NSP-B-0000

Project Title:

Acquisition/Rehabilitation

$0.00$0.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

0/1#Energy Star Replacement Windows 0

0/1#Additional Attic/Roof Insulation 0

0/1#Efficient AC added/replaced 0

0/1#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky1454 Calgary Way 42101-6584Bowling Green Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1#Replaced hot water heaters 0

0/1#Light Fixtures (indoors) replaced 0

0/1#Light  fixtures (outdoors) replaced 0

0/1#Refrigerators replaced 0

0/1#Clothes washers replaced 0

0/1#Dishwashers replaced 0

0/1#Low flow toilets 0

0/1#Low flow showerheads 0

0/1#Sites re-used 0

0/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$71,935.00

NSP Only - LMMI Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$71,935.00

$0.00

$0.00

$0.00

$33,758.00

$33,758.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-037/C

$33,758.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$33,758.00

To Date

02/01/2012

Area Benefit (Census)

$33,758.00

Total Funds Expended

Responsible Organization:

$33,758.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Acquisition of foreclosed residential property for landbanking.

Location Description:

Targeted neighborhoods Census Tract 505 in the City of Newport, Ky.

Newport Millennium Housing Corp. acquired four properties for land banking. Two blighted structures have been demolished for
future redevelopment. The 2 single family homes remaining will be held for rehab/resale at a future date.

Activity Progress Narrative:

NSP-C-0000-09N-037/C - NewportActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$33,758.00$33,758.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Properties 0

$33,758.00     Program Funds Drawdown $33,758.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky803 Ann St 41071-1336Newport Match / Y

Kentucky844 Ann St 41071-1337Newport Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$400,349.08

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$400,349.08

$0.00

$0.00

$0.00

$400,349.08

$391,198.02

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-043

$3,541.00

$0.00

$2,309.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$18,474.80

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Area Benefit (Census)

$391,198.02

Total Funds Expended

Responsible Organization:

$3,541.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Eligible Use C &ndash establish and operate land banks for homes and residential properties that have been foreclosed upon.
Kentucky&rsquos substantial amendment limits land banks to holding NSP-assisted properties for five years.
Land Banks &ndash According to HERA Section 2301(c) (3)(C) establish land banks for homes that have been foreclosed upon

Location Description:

Destabilized neighborhoods in Lexington-Fayette County, Ky. (multiple - see application)

Twenty-four properties were acquired under Eligible Use C. Fourteen of these properties were conveyed to Habitat for
Humanity for redevelopment. Two properties were conveyed to the Fayette County Local Development Corporation for
construction of two single family rentals. Five undevelopable properties were conveyed to Seedleaf to be used for community
gardens. One property has been consolidated into the adjoining Fayette County Public Park. The Lexington Fayette County
Urban Government will retain two properties in the landbank for future development. 100% of these funds have been expended.
DLG has non concerns.

Activity Progress Narrative:

Eligible Use C-LFUCGActivity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$391,198.02$3,541.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Properties 0

$1,232.00     Program Funds Drawdown $372,723.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/14# of Housing Units 0

0/14# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,068,750.00

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,068,750.00

$1,068,750.00

$0.00

$0.00

$1,068,750.00

$629,423.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-C-0000-09N-052/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$17,807.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Area Benefit (Census)

$629,423.00

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Louisville Metro has identified 17 adjacent parcels, each with a multifamily rental development that is blighted and not suitable
for occupancy. All properties are blighted and will be acquired and demolished. Of the 17, eight are foreclosed via deed in lieu
and NSP investment will be via Eligible Use C, landbanking, and Eligible Use D, demolition. Redevelopment will be undertaken
with non-NSP financing provided by Louisville Metro Government. The remainder of the properties will be redeveloepd under
Eligible Use E.
Upon completion of all acquisition/demolition of the 17 properties, the parcels will be replatted into 52 lots for single family home
development. The foreclosed properties acquired under Eligible Use C represent 36.41% of the total anticipated acquisition
cost. Therefore, 36.41% (19) of the 52 redeveloped units will be restricted to sale or rental to provide permanent housing for
households with incomes at or below 50% of area median. No prorated funds are proposed to be classifed within Eligible Use D
for low-income set-aside activity as not all of the underlying property is foreclosed or abandoned.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Louisville Metro will landbank approximately 28 lots that were cleared/created as part of the Boxelder Crossings development.
The agency's acquisition/clearance and nine-unit redevelopment project came in approximately $250,000 under budget (in
other eligible uses). Those funds will be re-budgeted to this activity for additional property acquisition, and long-term
maintenance of all landbanked properties. Though it is unlikely the agency will expend 100% of funds for this activity by the
project deadline, DLG has agreed to extend the completion date for landbanking to June 30, 2014 (other projects and the
receipt/expenditure of program income have enabled DLG to be at 97% expended, with likelihood of reaching 100% of the
overall allocation expenditure by the required deadline without having to require these funds also be expended).

Activity Progress Narrative:

Eligible Use C-Louisville Metro<50%Activity Title:

Project Number:

NSP-C-0001

Project Title:

Land banking-Acquisition

$629,423.00$0.00Louisville Metro

$0.00     Program Funds Drawdown $611,616.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

0/13# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$44,820.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$44,820.00

$44,820.00

$0.00

$0.00

$44,820.00

$44,820.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-037/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$44,820.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

Newport Millennium acquired nine properties and demolished. Seven of the nine were redeveloped for rental housing the other
two will be landbanked and held for future development. All performance measures are entered; this activity is complete.

Activity Progress Narrative:

Eligible Use D-Newport MillenniumActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$44,820.00$0.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $44,820.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$28,152.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$28,152.00

($529.00)

$0.00

$0.00

$28,152.00

$28,152.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-042

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

($529.00)

To Date

06/01/2009

Direct Benefit (Households)

$28,152.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

Lexington-Fayette Urban County government (LFUCG) has four properties under this eligible use. Demo is complete. 100% of
Eligible Use D funds have been expended. DLG has no concerns.

Activity Progress Narrative:

Eligible Use D-Lexington-Fayette (Douglas)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$28,152.00$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $28,152.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $12,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME CHDO Proceeds $12,000.00

$12,000.00Subtotal Match Sources

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$74,517.81

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$74,517.81

$0.00

$0.00

$0.00

$74,517.81

$74,517.81

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-043

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$28,544.81

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$74,517.81

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Distressed neighborhoods in Lexington-Fayette County, Ky.

Demolition is complete on ten properties.  This activity is complete and is 100% expended. DLG has no concerns.

Activity Progress Narrative:

Eligible Use D-LFUCG (landbank)Activity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$74,517.81$0.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $45,973.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,250.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$16,250.00

$400.00

$0.00

$0.00

$16,250.00

$15,750.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-047

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$3,400.00

$0.00

N/A

03/26/2013

06/30/2012

$400.00

To Date

06/01/2009

Direct Benefit (Households)

$15,750.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Eligible Use D - Demolish Blighted Structures &ndash Demolition of blighted structures may be undertaken provided the
jurisdiction&rsquos code enforcement, building inspector or (in areas lacking code enforcement divisions) city/county attorney
document in writing that the specific structure meets the Kentucky Revised Statute definition of blighted.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

The City of Richmond acquired five blighted, vacant properties and demolished existing structures. This activity is complete and
has been 100% expended.

Activity Progress Narrative:

Eligible Use d- RichmondActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$15,750.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $12,350.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$339,196.00

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$339,196.00

$0.00

$0.00

$0.00

$339,196.00

$339,196.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-D-0000-09N-052

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$339,196.00

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of blighted structures on Boxelder Lane (foreclosed multifamily vacant/blighted) so that the property may be
replatted into approximately 35 lots for single family homes.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

All demolition is complete. For long-term compliance and monitoring purposes, funds from this activity will be reclassified to be
reflected within the eligible uses for the 39 lots that were created as a result of the project (nine have single family homes under
construction). The remaining 29 lots will continue to be held in the Louisville Metro landbank. However, costs associated with
the production of these 29 lots will need to be known on a per-lot basis so that contingent upon end use, the appropriate
affordability period will be applied (i.e., total NSP investment for resale, or only assistance to the buyer for recapture).

Activity Progress Narrative:

Eligible Use D-Louisville MetroActivity Title:

Project Number:

NSP-D-0000

Project Title:

Demolition

$339,196.00$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/13# of Properties 0

13/0# of buildings (non-residential) 0

0/0# of Public Facilities 0

$0.00     Program Funds Drawdown $339,196.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Businesses 0

0/0# of Non-business Organizations 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,865.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$354,865.00

($58,432.20)

$119,756.93

$0.00

$354,865.00

$388,173.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-004

$0.00

$220,434.29

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$68,190.00

$0.00

N/A

03/26/2013

12/31/2012

($58,432.20)

To Date

06/01/2009

Direct Benefit (Households)

$388,173.00

Total Funds Expended

Responsible Organization:

($24,660.00)

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed neighborhoods in City of Bowling Green (Bowling Green/Warren County MSA)

All units produced under this activity have been sold; the negative amount shown above is due to units being sold to <50% AMI
households. Funds used to produce the unit have been reclassified to the set-aside. Performance measures have been entered
for the two >50% AMI households that purchased units; performance measures for the <50% are reported under the Housing
Authority of Bowling Green's E/LI activity.

Activity Progress Narrative:

Eligible Use E-Bowling Green HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$388,173.00($24,660.00)Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/1#Low flow toilets 0

8/1#Low flow showerheads 0

3/1#Units with bus/rail access 0

$0.00     Program Funds Drawdown $319,983.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/5#Sites re-used 0

22/1#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/5# of Housing Units 0

2/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/5 2/5# of Households 0 0 100.00

0 0/0 2/5 2/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,648.00

NSP Only - LH - 25% Set-Aside Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$197,648.00

$58,140.00

$139,835.48

$0.00

$197,648.00

$197,648.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-004/LI

$348.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$28,485.00

$0.00

N/A

12/31/2012

12/31/2012

$58,140.00

To Date

01/01/2012

Direct Benefit (Households)

$197,648.00

Total Funds Expended

Responsible Organization:

$58,316.00

Construction of new housing Under Way

Activity Description:

Housing Authority of Bowling Green funded for production of four Eligible Use E units; this activity is added 1/27/12 to record
funds expended on units that have sold to <50% AMI households.

Location Description:

Bowling Green, KY

All units produced under this activity have been sold to <50% AMI households, performance measures entered and all funds
drawn. Activity is complete.

Activity Progress Narrative:

Eligible Use E/LI-HABGActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$197,648.00$58,316.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/1#Low flow toilets 0

5/1#Low flow showerheads 0

2/1#Units with bus/rail access 0

3/1#Sites re-used 0

20/1#Units ¿ other green 0

$348.00     Program Funds Drawdown $169,163.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 0

3/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/2 0/0 3/2# of Households 0 0 100.00

0 3/2 0/0 3/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,105,500.00

NSP Only - LMMI Russell County Fiscal Court

Total Projected Budget from All Sources

Match Contributed

$1,105,500.00

$0.00

$17,000.00

$0.00

$1,105,500.00

$1,105,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-011

$2,550.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$34,595.00

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

Area Benefit (Census)

$1,105,500.00

Total Funds Expended

Responsible Organization:

$2,550.00

Rehabilitation/reconstruction of other non-residential structures Under Way

Activity Description:

Acquisition of foreclosed vacant motel in Russell County; rehabilitation and conversion to emergency shelter/transitional
housing for homeless persons. Facility to be owned by Russell County Fiscal Court and operated via contract by Russell
County Ministerial Association.

Location Description:

Acquisition of foreclosed vacant motel in Russell County.

Two vacant properties were acquired and blighted structures demolished, and lots were donated to the local Habitat chapter for
new construction of single family homes. The units are complete and sold to eligible buyers; pending receipt of unit close-out
documents performance measures will be entered and this activity will be complete.

Activity Progress Narrative:

Eligible Use E-Russell County FCActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,105,500.00$2,550.00Russell County Fiscal Court

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of buildings (non-residential) 0

0/1# of Non-business Organizations 0

$2,550.00     Program Funds Drawdown $1,070,905.00

140

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

0 0 0# of Households 0

0 0 0# of Persons 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$440,000.00

NSP Only - LH - 25% Set-Aside Welcome House

Total Projected Budget from All Sources

Match Contributed

$440,000.00

$0.00

$634,781.00

$0.00

$440,000.00

$440,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-014/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$108,472.00

$0.00

N/A

03/26/2013

06/30/2012

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$440,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Greenup Street/King's Crossing area of Covington, Ky.

Activity complete and all performance measures entered in prior period QPR; activity completion date entered but activity
continues to show in QPR.

Activity Progress Narrative:

Eligible Use E/LI - Welcome HouseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$440,000.00$0.00Welcome House

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

$0.00     Program Funds Drawdown $331,528.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $557,721.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Fed. Home Loan Bank Cincinnati $330,745.00

In-kind donations $13,500.00

Local banks-cash contribution $500.00

Local banks-perm finance (rental only) $83,488.00

Owner equity (rental) $46,000.00

Private foundations $83,488.00

$557,721.00Subtotal Match Sources

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 8/8 0/0 8/8# of Households 0 0 100.00

0 8/8 0/0 8/8# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,096,092.00

NSP Only - LMMI City of Covington

Total Projected Budget from All Sources

Match Contributed

$2,096,092.00

$129,470.00

$223,252.00

$0.00

$1,983,760.00

$1,681,379.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-017

$247,219.00

$0.00

$88,005.75

Oct 1 thru Dec 31, 2012

Activitiy Category:

$434,154.28

$90,771.00

N/A

03/26/2013

$129,470.00

To Date

06/01/2009

Direct Benefit (Households)

$1,673,740.00

Total Funds Expended

Responsible Organization:

$254,858.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Distressed areas of the City of Covington, which is in the Kentucky portion of the Cincinnati-Middletown MSA, one of the areas
of the country hardest hit by the foreclosure crisis.

Construction on all eight units produced via this activity is complete. One unit has sold and another is under purchase contract;
the remaining six are being marketed.

Activity Progress Narrative:

Eligible Use E-CovingtonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,681,379.00$254,858.00City of Covington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/8# of Housing Units 1

2/8# of Singlefamily Units 1

$159,213.25     Program Funds Drawdown $1,239,585.72
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $7,225.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

Local banks-development loans $7,225.00

$7,225.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 0/0 2/8 2/8# of Households 0 1 100.00

1 0/0 2/8 2/8# Owner Households 0 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$974,575.00

NSP Only - LMMI Community Action Council-Lexington

Total Projected Budget from All Sources

Match Contributed

$974,575.00

$0.00

$0.00

$0.00

$974,575.00

$974,575.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-020

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$51,978.60

$0.00

N/A

03/26/2013

$0.00

To Date

06/30/2009

Direct Benefit (Persons)

$974,575.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington, KY (Northend neighborhood, area around historic Russell School/area of minority concentration), part of the
Lexington-Fayette MSA.

Project is complete and has been previously reported as such; all funds have been expended.

Activity Progress Narrative:

Comm Action Council/Lex-Eligible Use EActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$974,575.00$0.00Community Action Council-Lexington

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Public Facilities 0

$0.00     Program Funds Drawdown $922,596.40
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/100 0/0 0/100# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,644,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$1,644,000.00

$0.00

$0.00

$0.00

$1,644,000.00

$1,644,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-030

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$5,598.00

$0.00

N/A

03/26/2013

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,644,000.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington/Fayette County (Lex-Fayette MSA); vacant property in distressed area on Versailles Road.

The project is complete and has been previously reported as such; all performance measures have been entered and funds
drawn.

Activity Progress Narrative:

Eligible Use E-Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,644,000.00$0.00Hope center

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

70/44# of Housing Units 0

$0.00     Program Funds Drawdown $1,638,402.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $559,850.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $500,000.00

In-kind donations $59,850.00

$559,850.00Subtotal Match Sources

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 44/44 0/0 44/44# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$133,634.61

NSP Only - LMMI Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$133,634.61

$133,634.61

$0.00

$0.00

$133,634.61

$133,634.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-031

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$133,634.61

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Martin Luther King Ave. area of Henderson, destabilized by foreclosures/vacant commercial and residential structures
(Henderson County, Ky.).

This activity reflects funds expended on the new construction of Henderson Housing Authority's LEEDS Silver rental units, all of
which are restricted to <50% AMI, prior to the July 22, 2010 rule change that allows set-aside funds for any eligible property
type. (Funds expended after that date can be counted but not funds expended prior to.)

Activity Progress Narrative:

Eligible Use E-Henderson HousingActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$133,634.61$0.00Henderson Housing Authority

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1#Units exceeding Energy Star 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $133,634.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Renter Households 0 0 0

151

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,250,829.39

NSP Only - LH - 25% Set-Aside Henderson Housing Authority

Total Projected Budget from All Sources

Match Contributed

$1,250,829.39

$520,477.39

$0.00

$0.00

$1,250,829.39

$711,083.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-031/LI

$1,091.61

$0.00

$1,091.61

Oct 1 thru Dec 31, 2012

Activitiy Category:

$132,110.61

$0.00

N/A

03/26/2010

$520,477.39

To Date

06/30/2009

Direct Benefit (Households)

$711,083.61

Total Funds Expended

Responsible Organization:

$1,091.61

Construction of new housing Under Way

Activity Description:

Activity reflects unexpended funds as of HUD policy change on property types eligible under the low-income set-aside. All six
units produced under Henderson's Eligible use E and E/Low income will be rented to households with incomes at or below 50%
of area median. At inception, the project began new construction of three duplex rental units on previously developed but now-
vacant land, a property type ineligible under the set-aside. With the policy change by HUD, unexpended funds for this project
could be counted under the set-aside; this activity was created for the unexpended balance. With regard to performance
measures, of the six units, one will be reported under the original Eligible Use E (regular) and the remaining five will be reported
under this activity.

Location Description:

Henderson, KY

The LEEDS Silver-certified rental units produced by the Housing Authority of Henderson via its baseline NSP-1 project are
complete and leased, and performance measures entered. The agency received additional funding as a high-performing
grantee for additional neighborhood stabilization, including the acquisition and demolition of a vacant, blighted house adjacent
to the LEEDS units. The home was periodically being used for illegal drug activity. The housing authority acquired and
demolished the unit and has converted the property to green space for use by residents of the NSP-assisted rental units. (The
property is within an LMMA area.) The agency received other funds for new construction of additional LEEDS units. Plans and
specifications are being prepared by the project architect and the project is expected to go to bid in the first quarter of 2013.

Activity Progress Narrative:

Eligible Use E/LI - HendersonActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$711,083.61$1,091.61Henderson Housing Authority

$0.00     Program Funds Drawdown $578,973.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

6/5#Units exceeding Energy Star 0

4/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/5# of Housing Units 0

6/5# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 6/5 0/0 6/5# of Households 0 0 100.00

0 6/5 0/0 6/5# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$368,148.00

NSP Only - LH - 25% Set-Aside Newport MIllennium Housing Corp. III

Total Projected Budget from All Sources

Match Contributed

$368,148.00

$0.00

$0.00

$0.00

$368,148.00

$368,148.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-037/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,050.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$368,148.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

City of Newport (northern Kentucky/Covington area, part of Cincinnati-Middletown MSA, second-highest need area of state).
Neighborhood is located in HUD-designated revitalization area.

All rental units are completed and leased to households with incomes at or below 50% of area median; performance measures
have been entered. This activity is complete. It has actually been completed for over a year, and we keep entering the actual
completion date in the QPR, but DRGR keeps spitting it back out to us. :-)

Activity Progress Narrative:

Eligible Use E - Newport MIllenniumActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$368,148.00$0.00Newport MIllennium Housing Corp. III

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $367,098.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $51,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

In-kind donations $51,000.00

$51,000.00Subtotal Match Sources

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/2 0/0 2/2# of Households 0 0 100.00

0 2/2 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$496,848.00

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$496,848.00

$529.00

$0.00

$0.00

$496,848.00

$298,379.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-042

$261,079.00

$0.00

$46,767.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$46,767.00

$0.00

N/A

03/26/2010

$529.00

To Date

06/01/2009

Direct Benefit (Households)

$298,379.00

Total Funds Expended

Responsible Organization:

$261,079.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Lexington-Fayette County, Georgetown Street neighborhood

New construction of three single-family homes is nearing completion for Lexington-Fayette Urban County Government&rsquos
(LFUCG) NSP properties. The City's developer, REACH, expects all construction to be complete and 100% of all funds drawn
by February 2013. The City has twenty-five potential homebuyers in its homebuyer pipeline and anticipates homes will sell
quickly once final inspections are complete.  62.20% of the City&rsquos NSP funds have been expended.  DLG has some
concerns with the City&rsquos ability to reach 100% expenditure by February 1st, including sale of units to income-eligible
households, and will continue to monitor progress and offer technical assistance when needed.
 

Activity Progress Narrative:

Eligible Use E-LFUCG (Douglas)Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$298,379.00$261,079.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/3# of Housing Units 0

$214,312.00     Program Funds Drawdown $251,612.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $113,000.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

HOME funds (various PJs) $80,000.00

In-kind donations $3,000.00

Local banks-development loans $30,000.00

$113,000.00Subtotal Match Sources

0/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/3 0/3# of Households 0 0 0

0 0/0 0/3 0/3# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$307,410.92

NSP Only - LMMI Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$307,410.92

$0.00

$191,850.94

$0.00

$307,410.92

$297,165.92

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-043

$4,927.00

$0.00

$4,530.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$28,419.07

$0.00

N/A

03/26/2010

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$297,165.92

Total Funds Expended

Responsible Organization:

$4,927.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Lexington-Fayette Urban County Government originally proposed only landbanking under Eligible Use C, which is restricted to
foreclosed residential property; the agency further restricted its program to foreclosed properties with blighted structures. After
funding approval, changes in the local housing market included out-of-town and other investors purchasing foreclosed
properties at master commissioner sale, leaving few or no eligible properties under LFUCG's original program design. At the
time, HUD rules required properties to be foreclosed upon which, in Kentucky, would be after the conclusion of the master
commissioner sale; investors purchasing properties resulted in the properties being considered no longer foreclosed upon.
LFUCG requested, and DLG approved, a program design change to enable LFUCG to purchase vacant and/or blighted
properties under Eligible Use E, demolish blighted structures, and work with local for-profit and non-profit developers to newly
construct single family homes on the NSP-assisted properties. LFUCG will use its HOME and CDBG funds for redevelopment.

Location Description:

Targeted neighborhoods in Lexington, KY.

The Lexington Fayette Urban County Government has ten properties under Use E for redevelopment.  Five undevelopable
properties have been conveyed to Seedleaf, Inc., a nonprofit community gardens organization; the agency will own and operate
the properties as community gardens for neighborhood residents. (Properties are in an LMMA Census tract block group.) Four
properties other have been conveyed to Habitat for Humanity for redevelopment. Construction is complete and all four homes
have sold.
Two other properties were conveyed to the Fayette County Local Development Corporation (Urban League) for new
construction of two single-family rental units. Construction is complete and one unit is leased; performance measures will be
entered when the unit completion report is received. Prospective tenants are being screened for the other unit and it is
expected to be leased in early 2013. The Lexington Fayette Urban County Government has expended 97.52% of its

Activity Progress Narrative:

Eligible Use E-LFUCG landbankActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$297,165.92$4,927.00Lexington-Fayette urban County Government

$397.00     Program Funds Drawdown $268,746.85
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funds. DLG has no concerns.
 

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/13# of Housing Units 0

2/13# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/13 2/13# of Households 0 0 100.00

0 2/0 0/13 2/13# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,333.19

NSP Only - LH - 25% Set-Aside Lexington-Fayette urban County Government

Total Projected Budget from All Sources

Match Contributed

$192,333.19

$0.00

$0.00

$0.00

$192,333.19

$192,271.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-043/LI

$70.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$5,058.20

$0.00

N/A

03/26/2013

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$192,271.20

Total Funds Expended

Responsible Organization:

$70.00

Construction of new housing Under Way

Activity Description:

Land-bank properties redeveloped/sold during open grant period. 2486 Plum Tree and 2581 Cashel conveyed to Habitat and
redeveloped/sold to <50% AMI households. Funds reclassified to LH25 per HUD guidance.

Location Description:

Lexington, KY

The two properties that were conveyed to Habitat for Humanity for this eligible use have been redeveloped and sold to eligible
homebuyers with incomes below 50% area median income. This activity is complete and DLG has no concerns.

Activity Progress Narrative:

LFUCG redevelop E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$192,271.20$70.00Lexington-Fayette urban County Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Sites re-used 0

$70.00     Program Funds Drawdown $187,213.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/2 0/0 0/2# of Households 0 0 0

0 0/2 0/0 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,361,100.00

NSP Only - LMMI Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$2,361,100.00

$0.00

$0.00

$0.00

$2,361,100.00

$2,336,534.41

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044

$4,351.11

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$167,364.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$2,336,534.41

Total Funds Expended

Responsible Organization:

$4,351.11

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in Louisville (multiple - see application).

The Housing Partnership Inc has 35 total units under this eligible use. Twenty-five of these units will be homebuyer (sale) units.
Due to the Housing Partnership&rsquos slow-moving home sales DLG has approved a program design change to convert the
remaining 10 units to lease-purchase. Construction is complete 33 units and construction is well underway on the remaining
two units. All units are being marketed. 99.64% of use E funds have been expended. DLG has concerns regarding timely sale
and lease-up of the remaining 33 units and continues to provid technical assistance as needed. DLG will continue to closely
monitor this project and offer ongoing technical assistance.
 

Activity Progress Narrative:

Eligible Use E - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$2,336,534.41$4,351.11Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of Housing Units 0

$4,351.11     Program Funds Drawdown $2,169,170.41
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/25# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/25 0/25# of Households 0 0 0

0 0/0 0/25 0/25# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,293,717.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$1,293,717.00

$0.00

$0.00

$0.00

$1,293,717.00

$1,293,717.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-044/LI

$13,862.82

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$150,301.05

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,293,717.00

Total Funds Expended

Responsible Organization:

$13,862.82

Construction of new housing Under Way

Activity Description:

new construction of single family homes on foreclosed subdivision lots

Location Description:

Louisville, KY

The Housing Partnership Inc has ten single family homes under this eligible use. Due to extremely slow sales, DLG approved a
program design change to convert some of these units to lease-purchase. Construction is complete on nine properties and one
property is under construction. Marketing is underway on all tenproperties. 99.33% of use E/LI funds have been expended.

Activity Progress Narrative:

Eligible Use E/LI - The Housing PartnershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,293,717.00$13,862.82Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$13,862.82     Program Funds Drawdown $1,143,415.95

164

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$585.00

NSP Only - LMMI Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$585.00

$0.00

$0.00

$0.00

$585.00

$585.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$585.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Eligible Use E &ndash Redevelop demolished or vacant properties. Costs may include acquisition, disposition, rehabilitation,
new construction, public facilities and improvements, and public services for housing counseling to the extent that counseling is
limited to prospective purchasers/tenants of NSP-assisted housing.

Location Description:

Targeted neighborhoods in the City of Richmond that are in decline/distress and at tipping point of destabilization.

This activity reflects funds expended by the City of Richmond on Eligible Use E properties prior to July 2010, for new
construction of units subsequently sold to <50% AMI (set-aside) households. Funds expended on these units after revision of
HUD guidance that allows vacant/demolished properties to be counted in the set-aside (the balance of funds expended on
these units) is reported in Richmond's Eligible Use E/low-income set-aside. There will be no performance measures entered for
this activity.   
 

Activity Progress Narrative:

Eligible Use E - RichmondActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$585.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $585.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/1 0/1# of Households 0 0 0

0 0/0 0/1 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$422,115.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$422,115.00

$0.00

$123,226.25

$0.00

$422,115.00

$409,492.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047/LI-homeownership

$0.00

$109,475.31

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$4,143.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$409,492.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Appraisal

Location Description:

City of Richmond

All homeownership units are completed and sold. The performance measures for this activity erroneously include three rentals
that are reported under a separate activity; DLG will correct the performance measures in the next action plan update.
 

Activity Progress Narrative:

Eligible Use E-Richmond/LI-homeownershipActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$409,492.00$0.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/7# of Housing Units 0

$0.00     Program Funds Drawdown $405,349.00

168

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/7 0/0 3/7# of Households 0 0 100.00

0 3/7 0/0 3/7# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$568,452.00

NSP Only - LH - 25% Set-Aside Richmond, City of

Total Projected Budget from All Sources

Match Contributed

$568,452.00

($400.00)

$0.00

$0.00

$568,452.00

$532,563.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-047/LI-rental

$430,812.00

$0.00

$56,347.28

Oct 1 thru Dec 31, 2012

Activitiy Category:

$56,347.28

$0.00

N/A

12/31/2012

($400.00)

To Date

06/01/2009

Direct Benefit (Households)

$532,563.00

Total Funds Expended

Responsible Organization:

$430,812.00

Construction of new housing Under Way

Activity Description:

Two lots acquired, blighted structures demolished, lots replatted into one property; new construction of four rental units for
occupancy by households with incomes at or below 50% of area median (permanent housing).

Location Description:

Richmond, Ky

The City of Richmond acquired and re-platted three lots to create two buildable lots and newly-construct three rental units (one
single-family and one duplex unit). Construction is nearing completion and three tenants have been approved for
occupancy. The City anticipates these units will be occupied in early spring. 92.33% of these funds have been expended. DLG
extended the City&rsquos expenditure deadline until February 2013. DLG has no concerns at this time.

Activity Progress Narrative:

City of Richmond-E/LI-rentalActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$532,563.00$430,812.00Richmond, City of

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4#Low flow toilets 0

0/4#Low flow showerheads 0

0/4#Units with bus/rail access 0

0/2#Sites re-used 0

$374,464.72     Program Funds Drawdown $476,215.72

170

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/4#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/4 0/0 0/4# of Households 0 0 0

0 0/4 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$252,223.00

NSP Only - LMMI Purchase Housing

Total Projected Budget from All Sources

Match Contributed

$252,223.00

$0.00

$172,347.76

$0.00

$252,223.00

$252,223.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-051

$0.00

$93,358.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$84.00

$0.00

N/A

03/26/2010

$0.00

To Date

01/01/2010

Direct Benefit (Households)

$252,223.00

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

New construction on foreclosed and/or non-foreclosed vacant or demolished properties.

Location Description:

City of Paducah, McCracken County, Ky.

Activity is complete with all units sold and performance measures entered; activity has been marked complete as of 6/30/12 in
prior QPRs.

Activity Progress Narrative:

Eligible Use E-PurchaseActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$252,223.00$0.00Purchase Housing

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2#Low flow toilets 0

2/2#Low flow showerheads 0

2/2#Units with bus/rail access 0

2/2#Sites re-used 0

12/2#Units ¿ other green 0

$0.00     Program Funds Drawdown $252,139.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/2 2/2# of Households 0 0 100.00

0 0/0 2/2 2/2# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,677,754.29

NSP Only - LMMI Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$1,677,754.29

$0.00

$0.00

$0.00

$1,677,754.29

$1,248,348.29

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052

$464,151.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$175,971.95

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Households)

$1,248,348.29

Total Funds Expended

Responsible Organization:

$464,151.00

Construction of new housing Under Way

Activity Description:

Louisville Metro will acquire 17 foreclosed, blighted and/or vacant multifamily rental properties in the Shagbark/Shanks
neighborhood in Louisville; parcels are adjacent. NSP funds will be used for acquisition, relocation, demolition and site prep.
Upon completion of demolition, the property will be replatted into 52 single family dwelling lots for redevelopment as a mixed-
income rental and homeownership neighborhood. The funds within this eligible use are based on the estimated acquisition cost
of vacant/demolished property and prorata demolition/site prep cost.

Location Description:

Louisville/Jefferson County destabilized neighborhoods; Louisville Metro is inprocess of amending project to further define
specific areas.

Demolition is 100% complete. Infrastructure has been installed with the exeption of the street paving, sidewalks, curb and
gutter. Those items will be completed as construction of the homes takes place. Louisville Metro has used $372,652.50 in
CDBG Entitlement to fund the balance of non-NSP funded infrastructure. The developer has completed construction of the 9
houses on the Use E type lots and C/O's were issued in late 2012. Louisville Metro is working with the developer on a Lease-
Purchase disposition strategy for these homes.
 

Activity Progress Narrative:

Eligible Use E- Louisville MetroActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$1,248,348.29$464,151.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$464,151.00     Program Funds Drawdown $1,072,376.34
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources $1,571,440.00

Other Funding Sources Budgeted - Detail
Match Sources Amount

CDBG (entitlements) $1,195,000.00

In-kind donations $376,440.00

$1,571,440.00Subtotal Match Sources

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/24 0/24# of Households 0 0 0

0 0/0 0/24 0/24# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$249,799.71

NSP Only - LH - 25% Set-Aside Louisville Metro

Total Projected Budget from All Sources

Match Contributed

$249,799.71

$0.00

$0.00

$0.00

$249,799.71

$249,799.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-09N-052/LI

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

09/01/2009

Direct Benefit (Households)

$249,799.71

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Pro-rata share of single family homes redeveloped under Eligible Use E.

Location Description:

Shagbark/Shanks neighborhood in Louisville/Jefferson County

Construction is complete on three lease-purchase units for households with incomes <50% of AMI, and Louisville Metro is
working with its developer on marketing and lease-up. All units are expected to be leased by Spring 2013.

Activity Progress Narrative:

Louisville Metro - E/LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$249,799.71$0.00Louisville Metro

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/1# of Singlefamily Units 0

$0.00     Program Funds Drawdown $249,799.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$40,000.00

$0.00

$0.00

$40,000.00

$25,080.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-0000-public svcs

$0.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/26/2010

$0.00

To Date

06/01/2009

Direct Benefit (Persons)

$25,080.00

Total Funds Expended

Responsible Organization:

$0.00

Public services Under Way

Activity Description:

Public services/housing counseling only. Includes miscellaneous NSP-specific orientation/budgeting and homebuyer ed classes
as well as individual counseling for non-purchasing households.

Location Description:

All projects.

Homebuyer education expenses for households who ultimately did not purchase NSP-assisted units.

Activity Progress Narrative:

Housing counseling-non-purchasing HH and
classes

Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$25,080.00$0.00Commonwealth of KY-Dept. for Local Govt

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $25,080.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 0/35 0/65 0/100# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,000.00

NSP Only - LMMI Hope center

Total Projected Budget from All Sources

Match Contributed

$8,000.00

$0.00

$0.00

$0.00

$8,000.00

$2,120.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00HC-12N-030/PS

$220.00

$0.00

$220.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$1,050.00

$0.00

N/A

03/26/2013

$0.00

To Date

03/31/2010

Direct Benefit (Persons)

$2,120.00

Total Funds Expended

Responsible Organization:

$220.00

Public services Under Way

Activity Description:

Tenant counseling for potential residents of 44-unit permanent supportive rental housing for graduates of Kentucky alcohol and
substance abuse recovery programs.

Location Description:

Central Kentucky primary service area; other areas OK.

Funding is for "good renter" program for tenants and prospective tenants of the NSP-assisted rental units. The Hope Center's
44-unit apartment building provides permanent supportive housing for persons who have graduated from area recovery
programs; most are convicted felons and are ineligible for public housing. The Barbara Rouse Apartments provide permanent
housing and residents receive supportive services (non-NSP-funded) from Hope Center staff. NSP funds the good renter
counseling to ensure residents understand tenant rights and responsibilities, receive basic budget/credit counseling, and
receive information regarding fair housing and the Americans with Disabilities Act requirements. To date, the counseling has
contributed to a very low turnover rate for tenants which also serves to ensure the project does not have a high vacancy rate,
and that it remains financially strong.

Activity Progress Narrative:

Eligible Use E/PS - Hope CenterActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$2,120.00$220.00Hope center

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,070.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/1 0/0 0/1# of Persons 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$255,750.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$255,750.00

$0.00

$0.00

$0.00

$255,750.00

$252,803.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-11N-004

$47,639.00

$0.00

$47,639.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$119,511.00

$0.00

N/A

04/01/2013

$3,262.00

To Date

04/01/2011

Direct Benefit (Households)

$252,803.00

Total Funds Expended

Responsible Organization:

$47,639.00

Construction of new housing Under Way

Activity Description:

New construction of two LEEDS Silver or Gold Certified homeownership units in Max Hampton neighborhood. Allocation of
NSP displaced by program income supplements neighborhood stabilization efforts in this target area that were begun with
baseline NSP-1 allocation.

Location Description:

Bowling Green/Warren County, KY

Both LEEDS units have been sold and this activity is complete; upon receipt of unit completion reports from the subrecipient,
DLG will enter performanace measures and this activity will be complete. One of the two units was sold to a <50% AMI
household. At the next action plan update, DLG will create a correlated LH25 activity and reclassify funds for that unit to that
activity.

Activity Progress Narrative:

HABG-E/RIIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$252,803.00$47,639.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

$0.00     Program Funds Drawdown $133,292.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Units with bus/rail access 0

0/2#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$260,000.00

NSP Only - LMMI Housing Authority of Bowling Green

Total Projected Budget from All Sources

Match Contributed

$260,000.00

$0.00

$0.00

$0.00

($241,570.00)

$14,074.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-12N-004

$14,074.00

$0.00

$6,451.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$6,451.00

$0.00

N/A

05/01/2014

($241,570.00)

To Date

05/01/2012

Direct Benefit (Households)

$14,074.00

Total Funds Expended

Responsible Organization:

$14,074.00

Construction of new housing Under Way

Activity Description:

Acquisition of two vacant residential properties and new construction of 2 single family homes.

Location Description:

Bowling Green/Warren County, Ky.

The Housing Authority of Bowling Green received additional funding to continue stabilization efforts in its targeted
neighborhoods, and will newly-construct two NHBA LEEDS Silver-Certified homes via this activity. Construction bids were
advertised in December; construction is scheduled to begin in February 2013.

Activity Progress Narrative:

HABG 2012 HO/R2Activity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$14,074.00$14,074.00Housing Authority of Bowling Green

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/2#Units with bus/rail access 0

0/2#Sites re-used 0

0/2#Units ¿ other green 0

$7,623.00     Program Funds Drawdown $7,623.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky217 Max Hampton St 42101-1246Bowling Green Match / Y

Kentucky218 Max Hampton St 42101-1246Bowling Green Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

0/2# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/2 0/2# of Households 0 0 0

0 0/0 0/2 0/2# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$488,360.00

NSP Only - LH - 25% Set-Aside Housing Partnership, The

Total Projected Budget from All Sources

Match Contributed

$488,360.00

$238,360.00

$0.00

$0.00

$488,360.00

$483,476.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-E-00R2-12N-044/LI

$483,476.00

$0.00

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$238,360.00

To Date

03/01/2012

Direct Benefit (Households)

$483,476.00

Total Funds Expended

Responsible Organization:

$483,476.00

Construction of new housing Under Way

Activity Description:

New construction of 10 single family homes to be occupied by veterans with incomes at or below 50% of area median; per HUD
guidance project is set up as rental with later conversion (lease-purchase) to homeownership. Per HOME regs (corollary to
NSP) single family dwelling rental units may be sold to current occupants. Housing Partnership to convert units to ownership
within approximately five years.

Location Description:

Cane Run Road corridor area of Louisville/Jefferson County, Ky.

The Housing Partnership, Inc. (HPI) received funding from NSP-1 Round II to combine with financing received from the
Kentucky Housing Corporation (KHC) to acquire 10 vacant, previously-developed properties and construct 10 new homes at
the Cottages of Fawn Lakes in Louisville. Construction is winding down and HPI expects to have all ten homes complete and
leased by the end of May 2013. This Eligible Use is 99% expended.

Activity Progress Narrative:

NSP-E-HPI/Fawn Lakes LIActivity Title:

Project Number:

NSP-E-0000

Project Title:

Redevelopment

$483,476.00$483,476.00Housing Partnership, The

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10#Low flow toilets 0

0/10#Low flow showerheads 0

0/10#Units with bus/rail access 0

$483,476.00     Program Funds Drawdown $483,476.00
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Activity Locations
Address County State ZipCity Status / Accept

Kentucky14807 James Madison Ct 40272-1383Louisville Match / Y

Kentucky14802 James Madison Ct 40272-1382Louisville Match / Y

Kentucky14801 James Madison Ct 40272-1383Louisville Match / Y

Kentucky14804 James Madison Ct 40272-1382Louisville Match / Y

Kentucky7016 James Madison Way 40272-1386Louisville Match / Y

Kentucky14805 James Madison Ct 40272-1383Louisville Match / Y

Kentucky14806 James Madison Ct 40272-1382Louisville Match / Y

Kentucky7014 James Madison Way 40272-1386Louisville Match / Y

Kentucky14800 James Madison Ct 40272-1382Louisville Match / Y

Kentucky14803 James Madison Ct 40272-1383Louisville Match / Y

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/10#Units exceeding Energy Star 0

0/10#Sites re-used 0

0/10#Units ¿ other green 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Commonwealth of KY-Dept. for Local Govt

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$17,460.32

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP-LS-0000-DLG

$0.00

$108,255.64

$0.00

Oct 1 thru Dec 31, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

06/10/2010

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Location Description:

Program income receipts from loan servicing for both single family and multifamily NSP-funded activities; location is statewide.

Activity is for recordation of program income from loan servicing receipts.

Activity Progress Narrative:

PI-loan servicing receiptsActivity Title:

Project Number:

NSP-ADM-0000

Project Title:

Administrative fees

$0.00$0.00Commonwealth of KY-Dept. for Local Govt

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

0/0# of Multifamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/1# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 2

Monitoring Visits 0 5

Audit Visits 0 0

Technical Assistance Visits 0 2

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 2
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